



State of North Carolina Department of Health and Human Services

Division of Medical Assistance



North Carolina Medicaid Electronic Health Record Incentive Program  
Implementation Advance Planning Document-Update – FFYs 2015-2016

**Submitted by:**

NC DHHS Division of Medical Assistance  
Dr. Robin Cummings, Director  
Rachael Williams, Medicaid HIT Program Manager  
[rachael.williams@dhhs.nc.gov](mailto:rachael.williams@dhhs.nc.gov); 919-814-0184

July 29, 2014 - Version 4.0

## Table of Contents

1	Executive Summary .....	4
2	Results of Activities included in the Planning Advance Planning Document (P-APD) and SMHP .....	5
2.1	P-APD Activity Summary .....	5
3	Statement of Needs and Objectives .....	8
3.1	Current Environment Summary .....	8
3.2	New System Needs, Objectives, and Anticipated Benefits .....	8
3.3	Program Management and Oversight Activities .....	9
3.4	Approved North Carolina HIT Projects and Anticipated Benefits .....	10
3.5	New North Carolina HIT Projects and Anticipated Benefits .....	12
4	Statement of Alternative Considerations .....	14
5	Personnel and Contract Resource Statement .....	15
5.1	State Staffing Requirements .....	16
5.2	Contractor Staffing Requirements .....	19
5.3	HIT/HIE Contracts .....	20
6	Proposed Activity Schedule .....	21
7	Proposed Budget .....	22
7.1	Proposed HITECH Project Budget .....	22
8	Cost Allocation Plan for Implementation Activities .....	30
8.1	Prospective Cost Allocation .....	30
9	Assurances, Security, Interface Requirements, and Disaster Recovery Procedures .....	31
9.1	Assurances, Security, and Disaster Recovery Procedures .....	31
9.2	Interface Requirements .....	34
	Appendix A: MMIS Expenditures .....	35
	Appendix B: Estimates of Provider Incentive Payments by Quarter .....	39
	Appendix C: Grants or Other Funding .....	42
	Appendix D: FFP for HIE .....	43
	Appendix E: Center for Medicare and Medicaid Services Seven Conditions & Standards .....	44
	Appendix F: Acronyms and Abbreviations .....	46

## List of Tables

Table 1 - P-APD High Level Task Activity .....	7
Table 2 - P-APD Funding Summary .....	7
Table 3 - State Staffing Requirements .....	17
Table 4 - State Staffing Job Descriptions .....	18
Table 5 - Contractor Staffing Requirements .....	19
Table 6 - Contractor Staffing Job Descriptions (NC-MIPS) .....	19
Table 7 - HIT/HIE Contracts .....	20
Table 8 - I-APD HITECH Spending Summary, FFY 2011 .....	22
Table 9 - I-APD HITECH Funding Summary, FFY 2012 .....	24
Table 10 - I-APD HITECH Funding Summary, FFY 2013 .....	26
Table 11 - I-APD HITECH Funding Summary, FFY 2014 .....	28
Table 12 - Proposed HITECH Budget, FFYs 2015-2016 .....	28
Table 13 - Total Federal Funding Request, FFYs 2015-2016 .....	29
Table 14 - Quarterly Incentive Program Administrative Costs (90% FFP) .....	30
Table 15 - I-APD MMIS Funding Summary, FFY 2011 .....	36
Table 16 - I-APD MMIS Funding Summary, FFY 2012 .....	37
Table 17 - MMIS Budget – Contractor Personnel .....	37
Table 18 - MMIS Contractor Personnel Job Descriptions .....	37
Table 19 - MMIS Proposed State Budget .....	38
Table 20 - MMIS Proposed Contract Budget .....	38
Table 21 - Incentive Payments by Number per Quarter .....	40
Table 22 - Incentive Payments by Dollar Amount per Quarter .....	41

## List of Figures

Figure 1 - North Carolina Medicaid HIT Organizational Structure .....	16
Figure 2 - High Level Activity Schedule .....	21
Figure 3 - NC-MIPS System Architecture Components (SAC) .....	35

## 1 Executive Summary

This Implementation Advance Planning Document (I-APD) is being submitted by the North Carolina Department of Health and Human Services (NC DHHS), Division of Medical Assistance (DMA) to request Federal Financial Participation (FFP) from the Centers for Medicare and Medicaid Services (CMS) for administrative costs to support design, development, testing, implementation, administration, and audit activities for the North Carolina Medicaid Electronic Health Record (EHR) Incentive Program authorized by the American Recovery and Reinvestment Act of 2009 (ARRA), (Pub. L. 111-5) enacted on February 17, 2009. The Health Information Technology (HIT) Incentive Program Title IV of this law established a 10-year program to promote the use of HIT and certified electronic health record technology (CEHRT) among Medicaid providers. This I-APD describes the activities and funding to implement and administer the program during its fifth and sixth years, Federal Fiscal Years (FFYs) 2015-2016.

NC DHHS has a vested interest in the progress of HIT both at the state and national levels and understands and accepts the responsibility to efficiently utilize available federal dollars for administration of incentive payments to Medicaid providers. NC DHHS commits to use the funds for the purposes of administering the incentive payments and enabling the meaningful use of CEHRT by Medicaid providers. NC DHHS agrees to continue development of appropriate oversight mechanisms, including detailed tracking of provider registration, attestation, and data collection, which will continue beyond implementation of CEHRT to ensure measureable operational value and improved patient care.

This I-APD describes the following areas pertinent to the NC Medicaid EHR Incentive Program implementation:

1. Results of the Medicaid HIT Planning Advanced Planning Document (P-APD);
2. Statement of needs and objectives with an overview of the current environment;
3. Summary of functional, technical, and interface requirements, including an overview of the alternatives analysis;
4. Summary of program management;
5. Proposed activity schedule;
6. Proposed budget, including personnel requirements; and,
7. Prospective cost allocation plan.

This I-APD was constructed and will be updated in parallel with the North Carolina State Medicaid HIT Plan (SMHP).

This I-APD update requests a total of \$15,923,722 (FFP \$14,331,350 at 90%) in HITECH funds for FFYs 2015-2016.

A total of \$40,074,092 (FFP \$36,066,682 at 90%) in HITECH (administrative and HIE) and MMIS funds was previously approved by CMS for North Carolina for FFYs 2011-2014. This amount contained \$30,118,150 (FFP \$27,106,335 at 90%) in administrative funding approved in a CMS letter dated December 27, 2010, and \$1,712,196 (FFP \$1,540,976 at 90%) in HIE support approved in a CMS letter dated March 1, 2012. CMS re-approved administrative funding for FFYs 2012-2013 in an amount not to exceed \$12,079,732 (FFP \$10,871,759 at 90%) in a CMS letter dated July 6, 2012. CMS re-approved administrative funding for FFY 2014 in an amount not to exceed \$8,243,746 (FFP \$7,419,371 at 90%) in a CMS letter dated August 14, 2013. Total project spend in FFY 2011 was \$6,240,511 (FFP \$5,616,460 at 90%). Total project spend in FFY

2012 was \$3,315,286 (FFP \$2,983,757 at 90%). Total project spend in FFY 2013 was \$4,312,069 (FFP \$3,880,862 at 90%).

## 2 Results of Activities included in the Planning Advance Planning Document (P-APD) and SMHP

### 2.1 P-APD Activity Summary

NC DHHS' DMA submitted a HIT Planning APD (P-APD), #20100122P-00, on January 22, 2010. This P-APD was approved by CMS on February 9, 2010, and included the following planning tasks:

1. Provider Outreach to include broad-brushed surveying and input from providers for assessment of provider readiness and "shovel ready" ideas for practical EHR and HIT applications within their professional environments;
2. Consumer Outreach to include focus groups of recipients and/or recipient family members to assess consumer specific educational needs and to develop ideas for consumer educational materials and tools;
3. Development of the North Carolina SMHP, beginning with an "As-Is" landscape assessment and baseline measurement of the current use of HIT in North Carolina to facilitate gap analysis for a "To-Be" vision and roadmap plan, inclusive of the activities necessary to deliver incentive payments to meaningful users of CEHRT who see the requisite Medicaid patient volume;
4. Development of the HIT I-APD to implement activities identified in the SMHP necessary to support the state's HIT "To-Be" vision; and,
5. Creation of a strategy to develop the necessary operational infrastructure support and program audit requirements to monitor results at each step of the operational plan.

The P-APD was officially closed out with CMS on September 26, 2011.

**Table 1** below was taken from the P-APD, and outlines the proposed HIT high-level task activities and deliverables. This table has been updated with actual activities completed during the planning phase of Medicaid HIT activities in 2010.

Task	Expected Deliverable	Actual Activity/Deliverable
Coordinate and Prepare SMHP	As part of the creation of the SMHP: <ol style="list-style-type: none"> <li>1. "As-Is" and "To-Be" HIT landscapes; and,</li> <li>2. HIT roadmap outlining tasks and milestones to reach the "To-Be" condition over the next five years.</li> </ol>	SMHP submitted to and approved by CMS.
Prepare an Environmental survey for current status of EHR and	An acceptable estimate of the current state of the incidence and use of EHR and HIE within the state. This information will be the	To determine the current status of North Carolina's "As-Is" HIT landscape, NC DMA developed and participated in two surveys of NC Medicaid providers. One pertained specifically to EHR usage

Task	Expected Deliverable	Actual Activity/Deliverable
Health Information Exchange (HIE) capabilities within North Carolina	basis of the work to be done to achieve the end goal.	<p>and the second pertained to broadband availability and included questions on EHR use.</p> <p>As of Nov 1, 2010, 2,133 EHR surveys had been compiled. These surveys indicated that 49 percent of respondents currently used EHRs and an additional 14 percent planned to begin use within a year following survey completion.</p> <p>The broadband survey was not limited to Medicaid or healthcare providers; however, 1,136 of the respondents indicated that their establishments provided healthcare services. Of these, all but six had access to broadband internet connectivity, and 38-73 percent reported use of EHRs (variance based on practice type).</p> <p>Full survey results are described in the SMHP.</p>
Create a methodology to administer the Medicaid EHR Incentive Program	Planning/implementation approach and technical architecture.	High-level definition of NC-MIPS was completed in July 2010, which included an alternatives analysis of software solutions. The selected approach is described in the SMHP and I-APD.
Identify best operational mechanisms for monitoring federal and state-specified meaningful use criteria. Document demonstration of achieving meaningful use at the provider level	A solution that is mainly automated in nature in order to minimize the human labor that is needed to monitor and report on each provider.	The operational strategy and monitoring of meaningful use is under development for implementation in Year 2. Year 1 of the EHR Incentive Program is limited to Adopt, Implement, and Upgrade of CEHRT.
Provider Education	<p>A plan for high-level provider consumer education, to include:</p> <ol style="list-style-type: none"> <li>1. Draft of the proposed training curriculum;</li> <li>2. Draft of high-level samples of training aids and documentation for presentations;</li> <li>3. Draft proposal on content of a web-based training program; and,</li> </ol>	<p>The plan for provider consumer education is described in the SMHP.</p> <p>A provider website has been established for communications and questions regarding the Medicaid EHR Incentive Program, and a program FAQ document has been created. HIT announcements have been included in monthly Medicaid Bulletins, and information about the program can be found at three different websites:</p> <ul style="list-style-type: none"> <li>• DMA;</li> <li>• NCTracks (enrollment); and,</li> <li>• State HIT site.</li> </ul>

Task	Expected Deliverable	Actual Activity/Deliverable
	4. Media campaign plan for provider education.	

**Table 1 - P-APD High Level Task Activity**

### 2.1.1 P-APD Funding Summary

**Table 2** below summarizes approved, expended, and remaining P-APD funding. In summary, NC DHHS was more efficient in planning for HIT than originally estimated. For the planning phase of the project, the total cost was \$847,012 (FFP \$762,311 at 90%). NC DHHS completed the planning phase with \$1,708,108 in unspent P-APD funds (FFP \$1,537,297 at 90%).

Activity Type	Approved P-APD		
	State	Federal	Total
State Employees	25,190	226,710	251,900
Contracted State Staff	23,760	213,840	237,600
Vendor (CSC)	196,372	1,767,348	1,963,720
Hardware & Software Costs	440	3,960	4,400
Direct Non-Personnel Costs (Rent, Supplies, Telephone, Travel)	19,510	75,590	95,100
Indirect Costs (Allocated Personnel, Furniture)	1,200	1,200	2,400
<b>Total Project Costs</b>	<b>\$266,472</b>	<b>\$2,288,648</b>	<b>\$2,555,120</b>
Activity Type	P-APD Expenditures to Date		
	State	Federal	Total
State Employees	10,213	91,918	102,131
Contracted State Staff	50,804	457,239	508,043
Vendor (CSC)	22,707	204,362	227,069
Hardware & Software Costs	0	0	0
Direct Non-Personnel Costs (Rent, Supplies, Telephone, Travel)	977	8,792	9,769
Indirect Costs (Allocated Personnel, Furniture)	0	0	0
<b>Total Project Costs</b>	<b>\$84,701</b>	<b>\$762,311</b>	<b>\$847,012</b>
Activity Type	Remaining P-APD Funding		
	State	Federal	Total
State Employees	14,977	134,792	149,769
Contracted State Staff	(27,044)	(243,399)	(270,443)
Vendor (CSC)	173,665	1,562,986	1,736,651
Hardware & Software Costs	440	3,960	4,400
Direct Non-Personnel Costs (Rent, Supplies, Telephone, Travel)	8,533	76,798	85,331
Indirect Costs (Allocated Personnel, Furniture)	240	2,160	2,400
<b>Total Project Costs</b>	<b>\$170,811</b>	<b>\$1,537,297</b>	<b>\$1,708,108</b>

**Table 2 - P-APD Funding Summary**

### 3 Statement of Needs and Objectives

#### 3.1 Current Environment Summary

The North Carolina Medicaid Incentive Payment Solution (NC-MIPS) was built in 2010-2011, is currently managed by DMA. North Carolina is in the process of implementing a replacement MMIS called the NC Transparent Reporting, Accounting, Collaboration, and Knowledge Management system (NCTracks). NCTracks went live in July 2013.

In 2013, NC-MIPS moved to state servers to achieve cost savings. Program support—including policy, outreach, monitoring, and oversight—is provided by the DMA HIT Team. For more about how the HIT program is integrated with NC MMIS and Medicaid Information Technology Architecture (MITA) initiatives, see the *Executive Summary* and *Section A.8* in the NC SMHP. (Note: all SMHP references in this document refer to version 4.0 unless otherwise specified.)

North Carolina anticipates 2013 will be the first year of expanded connectivity and interoperability, leading to meaningfully using Meaningful Use data by NC Medicaid. With the North Carolina Health Information Exchange (NC HIE) operational as of April 2012 and undergoing governance and strategy changes as of January 2013, DMA will work closely with partners at North Carolina Community Care Networks, Inc. (N3CN) and NC HIE to ramp up provider connections and build a streamlined quality measure and public health reporting infrastructure at the state level.

#### 3.2 New System Needs, Objectives, and Anticipated Benefits

As of January 2013, DMA directs ongoing NC-MIPS development and enhancement efforts. The objectives of the NC-MIPS development effort—past, present, and future—include the following:

- Meet the proposed CMS schedule for testing interfaces with North Carolina in August 2010; meet all CMS interface testing dates for Tier One of states in 2010 and 2011, leading to a go-live of NC-MIPS no later than January 1, 2011 (completed);
- Separate the design and development of NC-MIPS from ongoing NCTracks efforts and avoid any negative impact to the NCTracks implementation schedule (ongoing);
- Design NC-MIPS to integrate with current systems initially, but to allow easy integration to NCTracks later (completed);
- Make payments at the earliest possible date (achieved in March 2011);
- Enhance NC-MIPS to accommodate Meaningful Use attestation in 2012 (achieved in August 2012);
- Enhance NC-MIPS to quickly accommodate state and federal program changes (ongoing);
- Enhance NC-MIPS to accommodate rigorous pre- and post-payment attestation validation workflow documentation (ongoing);
- Enhance NC-MIPS to accommodate near real-time communication with the CMS Registration & Attestation (R&A) System, and thus synced federal and state program databases (ongoing); and,
- Continue to improve and automate the system for optimal efficiency and cost containment (ongoing).

Tables within NC-MIPS were created to store data elements required for the registration, attestation, and incentive payment calculations, providing a complete audit trail of all activities. A Service Oriented



Architecture (SOA) was used to build NC-MIPS, ensuring easy integration with NCTracks in 2013 and other state systems as needed.

Past and future benefits of this approach include:

- A quick and flexible implementation of NC-MIPS (completed);
- Ability to meet an aggressive CMS testing schedule for the National Level Repository (NLR) interfaces (completed);
- Creation of a custom NC solution that can be integrated with NCTracks, while avoiding disruption of the NCTracks implementation (completed); and,
- Accelerated design, development, testing, and implementation by building the solution in overlapping iterative phases (ongoing).

For more on NC-MIPS activities, see *Section C.4* of the SMHP.

### 3.3 Program Management and Oversight Activities

As stated in the SMHP, the NC Medicaid EHR Incentive Program management and oversight, including policy and outreach around HIT efforts, is carried out by the DMA HIT Team in collaboration with various stakeholder organizations. For more information on the HIT Team structure and roles/responsibilities, please see *Section C.1.2.2* the SMHP. Activities covered in this I-APD for planning, support, and continued definition of the State's ongoing HIT efforts include:

- Updates to the SMHP and I-APD for scope and requirement changes and for subsequent phases, to include meaningful use capture and verification;
- Business process modeling for all phases of the project including provider support for registration and attestation, quality assurance, audit, appeals, payment processing, budget preparation and reporting, clinical oversight, and meaningful use data analysis;
- Planning, design, and integration of NC-MIPS with NCTracks;
- Support of the NC-MIPS Help Desk and provider outreach efforts;
- Planning and execution of an annual state-level HIT/HIE conference;
- Hosting various HIT stakeholder meetings and workgroups;
- Continuous improvement of the quality assurance process used to validate incentive payments pre-payment;
- Program Integrity audit expansion to cover verification of eligibility, attestation data, and adopt, implement, or upgrade (A/I/U) and meaningful use requirements;
- Design and implementation of the appeals process for denial of incentive payments;
- Legal support for development/refinement of Data Sharing and Business Associate Agreements (BAA);
- Coordination and planning with N3CN and the NC HIE to:
  - Ramp up connectivity between Medicaid provider EHR systems and the NC HIE;
  - Capture and report clinical quality measure data to support incentive payment eligibility;
  - Design, develop, and implement essential public health interfaces to the NC HIE; and,
  - Introduce enhancements to the N3CN Informatics Center (IC) that support DMA meaningful use attestation and improve patient care;

- Development of a plan for data verification and analysis of reported quality measurements as well as evaluation of the EHR Incentive Program impact on cost and quality outcomes;
- Use of clinical data obtained through EHRs to impact Medicaid policy and patient care, including participation in the Medicaid Evidence-based Decision Project (MED Project) and the Drug Effectiveness Review Project (DERP); and,
- Conducting follow-up environmental scans to track EHR adoption and provider experiences statewide.

For more on HIT program activities, see *Section C* of the SMHP. Updates to the SMHP and this I-APD will occur annually or more frequently, as needed.

### **3.4 Approved North Carolina HIT Projects and Anticipated Benefits**

#### **3.4.1 Integrated Public Health Systems**

In a letter dated July 6, 2012, CMS approved the use of HITECH funds to support the integration of various North Carolina Division of Public Health (NC DPH) systems with the NC HIE, which would enable Medicaid providers to achieve Meaningful Use requirements related to electronic public health reporting. Note that this update of the program I-APD proposes shifting unspent funds from FFY 2014 to FFYs 2015-2016 to achieve the North Carolina Immunization Registry (NCIR) and the State Lab for Public Health (SLPH) interfaces. In addition to enabling NC providers to satisfy the MU measure of reporting to the NCIR electronically, NCIR data is also important for NC Medicaid's CHIPRA reporting and Pregnancy Home initiatives, enabling quality monitoring and reporting as well as population management. Functionality of the NCIR interface will include the generation of reports used by N3CN care managers, Health Check coordinators, and medical home providers to enable proactive outreach to individuals in need of immunizations.

The SLPH performs important tests for providers eligible for EHR incentives (Eligible Professionals (EPs) and Eligible Hospitals (EHs)), including clinical chemistry, virology/serology, microbiology assays, newborn testing, etc. It serves the entire state as a reference lab for difficult, unusual, or otherwise unavailable lab services. Funding for this project will allow NC providers to meet the MU measure of incorporating clinical lab test results into their EHRs and engaging in electronic lab reporting. As North Carolina's HIE environment matures, there are plans to also include interfaces between NC HIE and both the NC Vital Records and NC Electronic Disease Surveillance systems.

DMA contracted with DPH in late 2012, using the approved funds, for the express purpose of achieving the following objectives:

- Establishing a bi-directional exchange of health information via the NC HIE between participating providers' EHRs and the NC Immunization Registry (NCIR);
- Enabling reporting of laboratory results for notifiable communicable diseases from participating laboratories to DPH via the NC HIE;
- Receiving laboratory test orders/requisitions from participating providers via the NC HIE and providing test laboratory results back to providers via the NC HIE; and,
- Establishing with the NC HIE a public health portal through which authorized public health officials can access providers' source records for disease surveillance, prevention, and control follow-up investigation.

Please note the most current approved SMHP, version 3.0, discusses high-level plans to integrate the NC Immunization Registry with the N3CN Informatics Center via the NC HIE in *Sections A.14 B.2.2 and B.2.6*.

Note that funds were also approved by CMS in the Vendors line of the same I-APD (*Section 7.1*) for North Carolina Community Care Networks (N3CN) to build an interface between the N3CN Informatics Center and the NCIR (also found in the attached DMA HIT – N3CN contract, Deliverable 7 on page 25). The melding of N3CN and NC HIE technologies since the N3CN-NC HIE merger afforded NC to build only one interface from the NC HIE to the NCIR to support MU reporting for NC Medicaid providers. Thus, a no-cost Statement of Work (SOW) proposing the work plan for the NCIR integration was approved by CMS and executed in June 2013. This is a cost savings for CMS and NC as a result of the N3CN-NC HIE merger effective February 1, 2013.

For more information on these efforts with DPH and NC HIE, see *Section A.14* of the SMHP. Associated costs can be found in *Section 7.1, Table 10* of this I-APD under line item “DPH.” [Note: In contrast to the 2012 I-APD version 2.0 and to simplify budgeting, the 2013 SMHP and I-APD version 3.0 allocate the proposed Public Health MU work herein as a vendor/contract rather than as state positions.]

### **3.4.2 Provider Connectivity, Enhanced Informatics Center, and Electronic Reporting of Clinical Quality Measures**

The N3CN Informatics Center (IC) has been designated as the vehicle for collecting Stage 2 Meaningful Use clinical quality measures for all professionals statewide who are eligible for the NC Medicaid EHR Incentive Program. In letters dated December 27, 2010 and July 6, 2012, CMS approved the use of HITECH funds for expanding connectivity between providers and the N3CN IC and enhancing the IC’s current capacity and functionalities to accommodate Stage 2 MU data collection and analytics.

In January 2013, DMA entered into this contract with N3CN to embark on three major pieces of work to advance the meaningful use of Certified among Medicaid providers:

- Plan and build infrastructure suitable for capture and transmission of clinical quality measures from providers’ EHRs to the state through an interface between NC-MIPS and the IC;
- Expand connectivity between professionals eligible for federal Medicaid EHR incentives and the NC HIE and N3CN IC; and,
- Expand the IC to include availability of vital statistics and immunizations, and a new build of state-level clinical disease registries around diabetes, asthma, hypertension, and congestive heart failure.

For more information on NC’s work with N3CN, see *Section B.7* of the SMHP. Associated costs can be found in *Section 7.1, Table 10* of this I-APD under line item “N3CN.”

### **3.4.3 A New State HIT Website**

CMS has approved the use of HITECH funds for the creation of a statewide HIT website. Creation of this website is currently on hold pending adequate staffing in the North Carolina Office of Health Information Technology (OHIT), but plans are in place to proceed with its construction in early FFY 2014. The site will feature a dashboard to show the progress of all HIT activities within the state. In a “HITECH” vein, the new website will have modern and edgy aesthetics and will be intuitive and easily navigable. The site will be designed to engage North Carolinians through the dashboard of HITECH progress in NC, blogs on emerging HIT/HIE issues, video presentations, and graphic interfaces for tracking MU of CEHRT and HIT activities across the state.

For more information on these plans, see *Section C.2.2.2* of the SMHP. Associated costs can be found in *Section 7.1, Table 10* of this I-APD under line item “NC HIT Website Vendor.”

### **3.5 New North Carolina HIT Projects and Anticipated Benefits**

#### **3.5.1 MU<sup>2</sup> and the North Carolina Regional Extension Center**

Moving forward with Stages 2 and 3 of Meaningful Use, North Carolina recognizes that HITECH is about much more than just using certified EHR technology to collect and submit clinical data; it’s about improving health outcomes. It is with this goal in mind that North Carolina proposes to leverage the North Carolina Area Health Education Centers’ (NC AHEC) Regional Extension Center (REC) existing infrastructure and strong history of adult learning to continue the work done in Stage 1 into Stages 2 and 3 of Meaningful Use, promoting the electronic exchange of health information to improve the quality and lower the cost of health care in North Carolina. NC believes these projects will approximate the federal objective of making “meaningful use of Meaningful Use,” or MU<sup>2</sup>.

The objectives tied to these initiatives are as follows:

- Help NC eligible professionals prepare for Stages 2 and 3 of Meaningful Use;
- Expand the reach of REC consultants beyond primary care providers to community-based specialists;
- Promote patient engagement through use of electronic patient portals;
- Create an expanded version of a clinical decision support tool by using demographic information collected within CEHRT to target a specific, real-world problem and disparity in Eastern NC (stroke), develop targeted practice tools to enable prevention-related care, and demonstrate effectiveness at reducing the health disparity;
- Remove vendor-specific barriers to the achievement of all stages of Meaningful Use;
- Strengthen an existing statewide project management database to improve NC’s ability to deliver information rapidly and appropriately and utilize clinical data to drive quality improvement practices; and,
- Bring DMA into quarterly NC AHEC collaborative meetings at targeted AHEC locations to address Medicaid and safety net providers to inform them about DHHS and DMA HIT initiatives.

DMA believes the benefits of these initiatives are substantial and requests funding for participation in these projects in the amount of \$3,127,458 over FFYs 2015-2016. While participation is planned for three years, the total funding request to begin these initiatives in Q1 of FFY 2015 is \$628,825 (\$565,942 FFP + \$62,883 state match). The funding request for FFY 2015 is \$2,498,633 (\$2,248,770 FFP + \$249,863 state match). NOTE: due to delay in executing this contract, funding request has shifted from FFY 2013-2014 to FFY 2015-2016.

For more detail on each objective, see *Section B.5.1* of the SMHP. Associated costs can be found in *Section 7.1, Table 10* of this I-APD under line item “NC AHEC/REC.”

#### **3.5.2 HITECH Safety Net Providers and the North Carolina Office of Rural Health and Community Care**

The North Carolina Office of Rural Health and Community Care (ORHCC) helps communities to develop innovative strategies for equal access, quality, and cost-effectiveness of health care. ORHCC heard the Office of the National Coordinator for Health IT (ONC)’s call to action regarding the Meaningful Use

challenge in critical access and small rural hospitals. Together with the REC, ORHCC can add value and leadership in realizing ONC's goal of 1,000 critical access and rural hospitals participating in the EHR Incentive Programs by the end of 2014.

DMA proposes funding one temporary position, a Rural Health Meaningful Use Coordinator, within the ORHCC. ORHCC has committed to providing the 10% state match required by the acceptance of 90% Federal Financial Participation (FFP). This position is planned for three years at a combined annual salary and benefit package of \$84,769 (benefits calculated at 25%). The total funding request herein for FFYs 2013-2014 is \$169,538 (\$152,584 FFP + \$16,954 ORHCC match). NOTE: due to delay in executing this contract, funding request has shifted from FFY 2013-2014 to FFY 2015-2016.

For more detail on the role this staff would play in engaging rural providers in HIT efforts, see *Section B.5.2* of the SMHP. Associated costs can be found in *Section 7.1, Table 10* of this I-APD under line item "ORHCC."

### **3.5.3 MU<sup>2</sup> and the Medicaid Evidence-Based Decision and Drug Effectiveness Review Projects**

DMA is requesting funding to participate in two initiatives coordinated by the Oregon Health Sciences University's Center for Evidence-based Policy. These are the Medicaid Evidence-based Decision Project (MED Project) and the Drug Effectiveness Review Project (DERP). The MED Project is a collaboration of 11 state agencies, primarily Medicaid, with a mission to provide policy-makers the tools and resources to make evidence-based decisions. The DERP Project is a collaborative of state Medicaid and public pharmacy programs that have joined forces to provide concise, comparative, evidence-based products that assist policymakers and other decision-makers facing difficult drug coverage decisions.

DERP is nationally recognized for its clinical objectivity and high-quality research. It focuses on specialty and other high-impact drugs, particularly those that have potential to change clinical practice. DERP reports evaluate efficacy, effectiveness and safety of drugs to ultimately help improve patient safety and quality of care while helping government programs contain exploding costs for new therapies. Many of these reports and activities dovetail with the clinical quality measures on which EPs and EHs must report for demonstrating Meaningful Use under the Medicaid EHR Incentive Program. Expanding availability of evidence-based resources will provide North Carolina more robust sources of data and information on which to base sound decision-making around best practices.

DMA believes the benefits of both MED and DERP are substantial and requests funding for participation in these projects in the amount of \$90,657/year for MED and \$153,000/year for DERP. While participation is planned for three years, the total funding request herein to begin this relationship in FFY 2014 is \$243,657 (\$219,291 FFP + \$24,366 state match). This update requests that funding continue for FFY 2015 and 2016.

For more detail on MED/DERP, see *Section B.5.3* of the SMHP. Associated costs can be found in *Section 7.1, Table 10* of this I-APD under line item "MED/DERP."

## 4 Statement of Alternative Considerations

In June and July of 2010, North Carolina OMMISS undertook an effort to develop a High-level Definition and Alternative Analysis of NC-MIPS. That document was the basis for much of the information noted above in terms of requirements, functionality, components, and high-level architecture. The conclusion of the analysis was that none of the other state or vendor efforts to create a state-level incentive payment solution were far enough along to either evaluate or estimate effort of trying to share components in order to meet a deadline of August 26, 2010 for CMS interface testing. Therefore, OMMISS decided to move forward with a fast-track design and development effort for NC-MIPS.

In the fall of 2011, DMA developed another alternatives analysis to examine systems and development options moving forward with Phase 3 and beyond of NC-MIPS. After careful consideration of the opportunities afforded by each approach, DMA and OMMISS decided to bring all NC-MIPS future development in-house at OMMISS/DMA and explore leveraging parts of Kentucky's incentive payment solution to enhance and improve the current NC-MIPS. After further research in early 2012, DMA found Kentucky's solution to be a whole-system replacement and opted to move forward instead with planned NC-MIPS enhancements.

In April 2012, DMA assumed management of technical development for NC-MIPS from OMMISS. By this time, the DMA HIT team was fully staffed and both organizations determined it would be more efficient and cost-effective to maintain and enhance NC-MIPS alongside other program staff. This cost savings is reflected in the sharp decrease in MMIS funds requested (largely in the vendor costs category) in [Appendix A](#) of this I-APD. The HITECH funding request in [Section 7](#) of this I-APD was adjusted upward in the contract staff and hardware/software line items to accommodate these activities, but at a much lower overall cost.

## 5 Personnel and Contract Resource Statement

NC DHHS staffs HIT initiatives with a combination of state and contractor resources. DMA staff makes up the majority of personnel contributing to administration and oversight of the NC Medicaid EHR Incentive Program. DMA's Director, along with the Director of IT and the HIT Program Manager, provides executive project management support and represents the project to executive staff. The Assistant Director for Clinical Policy & Programs and the HIT Assistant Program Manager provide policy guidance and work on planning efforts to integrate HIT systems and clinical data into DMA's policy development.

Additional DMA staff in Program Integrity, Finance, Budget Management, and Information Technology, provides program support in the areas of outreach, policy, reporting, operations, management, and oversight. The designated OMMISS Project Manager facilitates NC-MIPS/NCTracks integration efforts, and through early 2013, oversees the NC-MIPS Operations Team. The NC-MIPS Operations Team will move under DMA HIT January 2013.

**Figure 1** depicts the organizational structure for the Medicaid HIT Program in the context of the NC Department of Health and Human Services.






Figure 1 - North Carolina Medicaid HIT Organizational Structure

## 5.1 State Staffing Requirements

Resource requirements to administer the NC Medicaid EHR Incentive Program include a combination of Department and contractor, full-time and part-time staff. **Table 3** below presents a list of state staffing requirements for the implementation phase of the project through FFY 2014. As of January 2013, technical resources for the NC-MIPS development effort at DMA occur via the NC Statewide IT Procurement Short Term IT Staffing Contract. In 2015, DMA will look to create state positions for a limited number of technical resources to maintain the NC-MIPS system, thereby reducing reliance on contract employees and saving state and federal dollars.

State Staff Title	FFY 2015			FFY 2016		
	% of Time	Project Hours	Cost With Benefits	% of Time	Project Hours	Cost With Benefits



Director	5%	104	16,551	5%	104	16,551
Assistant Director, Clinical Policy	5%	104	6,768	5%	104	6,768
Assistant Director, Budget	5%	104	6,044	5%	104	6,044
Director, IT & HIPAA	10%	208	13,019	10%	208	13,019
Finance Section Chief	5%	104	4,987	5%	104	4,987
IT Special Projects Chief	5%	104	5,490	5%	104	5,490
IT Analytical Chief	5%	104	5,162	5%	104	5,162
Division Program Executive	5%	104	4,537	5%	104	4,537
HIT Program Manager	100%	2,080	88,040	100%	2,080	88,040
HIT Assistant Program Manager	100%	2,080	78,874	100%	2,080	78,874
HIT Data Specialist	100%	2,080	63,247	100%	2,080	63,247
NC-MIPS System Manager	100%	2,080	101,547	100%	2,080	101,547
HIT Communications Specialist	100%	2,080	63,247	100%	2,080	63,247
HIT Provider Relations Lead	100%	2,080	63,247	100%	2,080	63,247
HIT Provider Relations Specialist	100%	2,080	63,247	100%	2,080	63,247
HIT Budget Analyst	50%	1,040	38,697	50%	1,040	38,697
HIT Financial Auditor	50%	1,040	38,395	50%	1,040	38,395
QA Specialist	100%	2,080	95,000	100%	2,080	95,000
HIT Investigator	100%	2,080	63,247	100%	2,080	63,247
HIT Investigator	100%	2,080	63,247	100%	2,080	63,247
HIT Investigator	100%	2,080	63,247	100%	2,080	63,247
OHIT Technology Lead	75%	1,560	107,715	75%	1,560	107,715
OHIT Project Manager	50%	1,040	48,056	50%	1,040	48,056
OHIT Communications Specialist/Webmaster	75%	1,560	71,631	75%	1,560	71,631
<b>Grand Totals</b>	<b>14.45</b>	<b>30,056</b>	<b>\$1,173,242</b>	<b>14.45</b>	<b>30,056</b>	<b>\$1,173,242</b>

Table 3 - State Staffing Requirements

State Staff Title	Description of Responsibilities
<b>DMA</b>	
Director	Oversees all NC Medicaid activities
Assistant Director, Clinical Policy	Directs all NC Medicaid clinical policy units
Assistant Director, Budget	Directs all NC Medicaid budget activities
Director, IT & HIPAA	Directs all NC Medicaid IT and Health Insurance Portability and Accountability Act (HIPAA) activities
Finance Section Chief	Oversees HIT Financial Auditor, assists with Finance policy creation related to HIT
Program Integrity Chief	Oversees PI auditors' activities related to HIT
IT Special Projects Chief	Directs all NC Medicaid IT related special projects
IT Analytics Chief	Directs all NC Medicaid IT analytic endeavors
Division Program Executive	Serves as a liaison between OMMISS and DMA for HIT activities at the executive level
HIT Program Manager	Oversees NC Medicaid EHR Incentive Program administration
HIT Assistant Program Manager	Leads clinical quality improvement initiatives, including meaningful use planning and performance metrics
HIT Administrative Assistant	Provide administrative support to the DMA HIT Team
HIT Data Specialist	Designs and leads HIT data analytics
NC-MIPS System Manager	Analyzes and directs NC-MIPS development and operations processes at OMMISS on behalf of DMA HIT Team
HIT Communication Specialist	Crafts and executes HIT Communication Plan; maintains the SMHP and program IAPDs
HIT Provider Relations Lead	Subject matter expert (SME) on clinical policy, DMA policy, and all federal regulations governing HIT
HIT Provider Relations Specialist	SME in program eligibility and provider communications; create/implement HIT eligibility appeals process
HIT Budget Analyst	Manages HIT State budget, performs financial reporting and forecasting for CMS
HIT Financial Auditor	SME for hospital payment calculations, hospital outreach, and HIT policy related to hospitals
HIT Program Integrity Auditors	Creates and implements pre- and post-payment audit processes for HIT
<b>OHIT</b>	
OHIT Technology Lead	Advises on technology infrastructure decisions related to integrating state systems with the NC HIE
OHIT Communications/Webmaster	Designs, implements, and manages the enhanced state HIT website
OHIT Project Manager	Manages a diverse portfolio of state HIT initiatives

**Table 4 - State Staffing Job Descriptions**

## 5.2 Contractor Staffing Requirements

In addition to state personnel, DMA employs contractors for incentive payment system support. These costs remain high through FFY 2013 as we modify NC-MIPS for Stage 2 Meaningful Use. DMA plans to streamline technical staff in FFYs 2015-2016 to manage ongoing maintenance of NC-MIPS.

	FFY 2015			FFY 2016		
Contractor Staff Title	% of Time	Project Hours	Cost With Benefits	% of Time	Project Hours	Cost With Benefits
.Net UI Developer	100%	2,080	174,720	100%	2080	174,720
.Net Developer	100%	2,080	174,720	100%	2080	174,720
QA Tester	100%	2,080	124,800	100%	2080	124,800
Senior .Net Developer	100%	2,080	174,720	100%	2080	174,720
Database Administrator	100%	2,080	166,400	100%	2080	166,400
QA Specialist	100%	2,080	135,200	100%	2080	135,200
.Net Architect	100%	2,080	176,800	100%	2080	176,800
System Analyst	100%	2,080	135,200	100%	2080	135,200
<b>Total</b>	<b>8.0</b>	<b>16,640</b>	<b>\$1,262,560</b>	<b>8.0</b>	<b>16,640</b>	<b>\$1,262,560</b>

**Table 5 - Contractor Staffing Requirements**

Contractor Staff Title	Description of Responsibilities
NC-MIPS System Manager	Analyzes and directs NC-MIPS development and operations processes at OMMISS on behalf of DMA HIT Team
.Net UI Developer	Provide user interface development and enhancement for the NC-MIPS provider and workflow portals
.Net Developer	Provide MIPS .NET server development support
QA Tester	Test management, defect tracking, reporting, & quality assurance
Senior .Net Developer	Lead .NET system development support
Database Administrator	Maintain security of NC-MIPS infrastructure and assist with data and reporting requests as needed
QA Specialist	Test management, defect tracking, reporting, & quality assurance
.Net Architect	Technical leadership, development standards, implementation & successful solution delivery
System Analyst	Elicitation, technical analysis, documentation of design, & functional requirements

**Table 6 - Contractor Staffing Job Descriptions (NC-MIPS)**

### 5.3 HIT/HIE Contracts

In addition to the above state and contract staff, NC DMA has engaged with several vendors to perform a variety of support functions for the HIT Program. **Table 7** below describes all past, present, and draft contracts funded (or where concepts were preliminarily approved for funding in a past SMHP/I-APD) by the HIT and HIE I-APDs and administered or funded by the NC Medicaid EHR Incentive Program. New initiatives proposed in Section 3.5 of this I-APDU and included in the proposed budget in Section 7.1 (**Table 10**) are not included below.

Contract #	Contractor Name	Contract Duration	Contract Start Date	Contract End Date	Total Contract Cost	Responsibilities
1.	North Carolina Community Care Networks, Inc. (N3CN)	3 Years	1/18/2013	1/17/2016	\$6,983,360	Administer subsidy program to connect providers to the NC HIE, including onboarding/training; build infrastructure for receipt, aggregation, and submission to the State of eCQMs; build four disease-specific registries and attach to the NC HIE; make immunization and vital record information available to providers on the NC HIE; provide MU reporting back to providers and to the State.
2.	North Carolina AHEC/REC	3 years	TBD	TBD	\$3,127,458	This is a proposed contract. CMS will approve prior to execution. Work consists of helping NC eligible professionals prepare for Stages 2 and 3 of Meaningful Use.
3.	NC Division of Public Health (DPH)	3 Years	11/27/2012	11/26/2015	\$1,504,720	Performance of administrative functions directly related to the NC Medicaid EHR Incentive Program/Meaningful Use. Scope of work covers connecting public health systems to the NC HIE to enable Meaningful Use reporting to the Public Health Agency.
4a.	DPH - Amendment 1	Remainder of 3-year contract	2/5/2012	11/26/2015	\$0	References that DPH will comply with Federal regulations.
4b.	DPH - Amendment 2	Remainder of 3-year contract	4/23/2013	11/26/2015	\$118,750	Replaces personnel requirements section with updated section due to mathematical errors in main contract.

**Table 7 - HIT/HIE Contracts**

\*At the time submission, The NC Division of Public Health (DPH) contracts have been executed, but no HITECH funds have been expended.

## 6 Proposed Activity Schedule

The high-level project plan for HIT-related program and system activities for FFYs 2013-2014 is shown below in **Figure 2**. More detail on all of these initiatives can be found in Section 3 of this I-APD and in North Carolina's SMHP.

Task	Start	Finish	FFY 2013	FFY 2014
<b>NC-MIPS Portal &amp; NC Tracks Integration</b>				
NC-MIPS 2.0 Enhancements/MU Changes	7/2012	Ongoing		
Audit, Appeals, Adjustments, Administration	1/2013	8/2013		
N3CN IC Interface for CQM Reporting	4/2013	12/2013		
Integration with NCTracks	12/2012	12/2013		
<b>NC HIE and N3CN</b>				
Early Adopters and NC PATH Programs	3/2012	12/2016		
Connectivity for EPs through N3CN	2/2013	1/2016		
Interface with NCIR	2/2013	12/2013		
Interface with EDSS, State Lab, Vital Records	8/2013	8/2014		
Expansion of N3CN - Disease Registries	2/2013	4/2015		
<b>Program Oversight &amp; Outreach</b>				
Provider Outreach	11/2010	Ongoing		
Pre-payment Validation	2/2011	Ongoing		
Post-Payment Auditing	2/2013	Ongoing		
Enhanced NC Health IT Website	8/2013	12/2013		
<b>Other Projects</b>				
MU <sup>2</sup> Initiatives	3/2013	Ongoing		

**Figure 2 - High Level Activity Schedule**

In FFY 2015-2016, NC-MIPS resources will focus on preparing for Stage 2 MU and connecting EPs through N3CN.

## 7 Proposed Budget

### 7.1 Proposed HITECH Project Budget

This section details former projected budget and actuals for FFYs 2011-2013, actuals for FFY 2014 through Q2, and an estimated budget for FFYs 2015-2016 of the implementation phase of the NC Medicaid EHR Incentive Program. This section includes a summary of state and federal funding distribution and applicable planning assumptions.

Tables 8, 9, 10 and 11 below summarize approved, expended, and remaining I-APD HITECH-only funds for FFYs 2011-2014. FFY 14 reflects actuals through quarter 2 and estimates for quarters 3 and 4. Note that the majority of expended funds for building NC-MIPS and launching the program in FFYs 2011-2012 are represented in **Tables 15 and 16** in [Appendix A](#) of this I-APD. Delays in hiring state staff and procuring vendor services (line items: State Personnel and Vendors) account for the largest planned but unexpended cost categories for FFYs 2011-2012.

Activity Type	Approved I-APD		
	State	Federal	Total
State Personnel	164,803	1,483,229	1,648,032
Contracted State Staff	21,600	194,400	216,000
Vendors	260,050	2,340,450	2,600,500
Hardware & Software Costs	2,500	22,500	25,000
Direct Non-Personnel Costs	16,400	147,600	164,000
<b>Total Project Spend</b>	<b>\$465,353</b>	<b>\$4,188,179</b>	<b>\$4,653,532</b>
Activity Type	I-APD Expenditures to Date		
	State	Federal	Total
State Personnel	47,076	423,686	470,762
Contracted State Staff	0	0	0
Vendors	0	0	0
Hardware & Software Costs	100	900	1,000
Direct Non-Personnel Costs	100	900	1,000
<b>Total Project Spend</b>	<b>\$47,276</b>	<b>\$425,486</b>	<b>\$472,762</b>
Activity Type	Remaining I-APD Funding		
	State	Federal	Total
State Personnel	117,727	1,059,543	1,177,270
Contracted State Staff	21,600	194,400	216,000
Vendors	260,050	2,340,450	2,600,500
Hardware & Software Costs	2,400	21,600	24,000
Direct Non-Personnel Costs	16,300	146,700	163,000
<b>Total Project Spend</b>	<b>\$418,077</b>	<b>\$3,762,693</b>	<b>\$4,180,770</b>

Table 8 - I-APD HITECH Spending Summary, FFY 2011



Total project spend in FFY 2011, including HITECH and MMIS expenditures, was \$6,240,511 (FFP \$5,616,460 at 90%).

Activity Type	Approved I-APD		
	State	Federal	Total
State Personnel	184,211	1,657,900	1,842,111
Contracted State Staff	0	0	0
Vendors	270,050	2,430,450	2,700,500
Hardware & Software Costs	18,500	166,500	185,000
Direct Non-Personnel Costs	5,760	51,840	57,600
<b>Total Project Spend</b>	<b>\$478,521</b>	<b>\$4,306,690</b>	<b>\$4,785,211</b>
Activity Type	I-APD Expenditures to Date		
	State	Federal	Total
State Personnel	35,087	315,781	350,868
Contracted State Staff	9,698	87,278	96,975
Vendors	0	0	0
Hardware & Software Costs	1,296	11,666	12,962
Direct Non-Personnel Costs	1,268	11,408	12,676
<b>Total Project Spend</b>	<b>\$47,349</b>	<b>\$426,133</b>	<b>\$473,481</b>
Activity Type	Remaining I-APD Funding		
	State	Federal	Total
State Personnel	149,124	1,342,119	1,491,243
Contracted State Staff	-9,698	-87,278	-96,975
Vendors	270,050	2,430,450	2,700,500
Hardware & Software Costs	17,204	154,834	172,038
Direct Non-Personnel Costs	4,492	40,432	44,924
<b>Total Project Spend</b>	<b>\$431,172</b>	<b>\$3,880,557</b>	<b>\$4,311,730</b>

**Table 9 - I-APD HITECH Funding Summary, FFY 2012**

Total project spend in FFY 2012, including HITECH and MMIS expenditures, was \$3,315,286 (FFP \$2,983,757 at 90%). Costs incurred in the Contracted State Staff line item were due to a contractor budgeted with MMIS funds that were transferred under DMA in early FFY 2012.

As noted above, in the previous two versions of this I-APD, NC-MIPS was developed and maintained at OMMISS and utilized MMIS funding; for this reason, the MMIS funding request and spend was previously larger than the HITECH funding request. Over 2012 and into early 2013, NC has transferred ongoing development, hosting, and maintenance activities associated with NC-MIPS and its operations to DMA, resulting in a transfer of contract staff from OMMISS to DMA and thus a reallocation of approved MMIS funding to the below HITECH categories. This change is also reflected in no additional MMIS funding being requested in [Appendix A](#) of this document. These changes have resulted in improved organizational efficiencies and overall cost savings to NC and CMS, as represented by the total funding request (HITECH and MMIS combined) for FFYs 2013-2014 related to state personnel, contract personnel, and hardware and software needs.



Activity Type	Approved I-APD		
	State	Federal	Total
State Personnel	107,998	971,984	1,079,982
Contracted State Staff	104,434	939,906	1,044,340
Hardware & Software Costs	15,639	140,753	156,392
Direct Non-Personnel Costs	4,884	43,959	48,843
Vendors/State Partners:			
<i>N3CN</i>	245,050	2,205,450	2,450,500
<i>NC HIT Website</i>	10,000	90,000	100,000
<i>DPH</i>	85,962	773,662	859,624
<i>NC AHEC/REC</i>	62,883	565,942	628,825
<i>ORHHC</i>	8,477	76,292	84,769
<i>MED &amp; DERP Projects</i>	0	0	0
<i>HIT Conference</i>	206	1,858	2,064
<i>PCG</i>	18,600	167,400	186,000
<i>HIT HIE</i>	171,220	1,540,976	1,712,196
<b>Total Project Costs</b>	<b>\$835,353</b>	<b>\$7,518,182</b>	<b>\$8,353,535</b>
Activity Type	I-APD Expenditures to Date		
	State	Federal	Total
State Personnel	77,097	693,873	770,970
Contracted State Staff	115,986	1,043,876	1,159,862
Hardware & Software Costs	1,154	10,384	11,538
Direct Non-Personnel Costs	1,815	16,331	18,146
Vendors/State Partners:			
<i>N3CN</i>	20,336	183,024	203,360
<i>NC HIT Website</i>	0	0	0
<i>DPH</i>	0	0	0
<i>NC AHEC/REC</i>	0	0	0
<i>ORHHC</i>	0	0	0
<i>MED &amp; DERP Projects</i>	0	0	0
<i>HIT Conference</i>	0	0	0
<i>PCG</i>	0	0	0
<i>HIT HIE</i>	171,220	1,540,976	1,712,196
<b>Total Project Costs</b>	<b>\$387,608</b>	<b>\$3,488,464</b>	<b>\$3,876,072</b>
Activity Type	Remaining I-APD Funding		
	State	Federal	Total
State Personnel	30,901	278,111	309,012
Contracted State Staff	-11,552	-103,970	-115,522

Hardware & Software Costs	14,485	130,369	144,854
Direct Non-Personnel Costs	3,069	27,628	30,697
<b>Activity Type</b>	<b>Remaining I-APD Funding</b>		
Vendors/State Partners:			
N3CN	224,714	2,022,426	2,247,140
NC HIT Website	10,000	90,000	100,000
DPH	85,962	773,662	859,624
NC AHEC/REC	62,883	565,942	628,825
ORHHC	8,477	76,292	84,769
MED & DERP Projects	0	0	0
HIT Conference	206	1,858	2,064
PCG	18,600	167,400	186,000
HIT HIE	0	0	0
<b>Total Project Costs</b>	<b>\$447,745</b>	<b>\$4,029,718</b>	<b>\$4,477,463</b>

**Table 10 - I-APD HITECH Funding Summary, FFY 2013**

Total project spend in FFY 2013, including HITECH and MMIS expenditures, was \$4,312,069 (FFP \$3,880,862 at 90%).

On January 13, 2012, a separate I-APD to support Medicaid's fair share of NC HIE core services development and implementation was submitted to CMS. On March 1, 2012, CMS approved this request in the amount of \$1,712,196 (FFP \$1,540,976 at 90%) for FFY 2012 and FFY 2013. That amount has been added to the HIT HIE Approved line above.

Activity Type	Approved I-APD		
	State	Federal	Total
State Personnel	112,095	1,008,855	1,120,950
Contracted State Staff	61,152	550,368	611,520
Hardware & Software Costs	15,889	143,003	158,892
Direct Non-Personnel Costs	4,180	37,620	41,800
Vendors/State Partners:			
N3CN	228,540	2,056,860	2,285,400
NC HIT Website	10,000	90,000	100,000
DPH	86,212	775,912	862,124
NC AHEC/REC	249,863	2,248,770	2,498,633
ORHHC	8,477	76,292	84,769
MED & DERP Projects	24,366	219,291	243,657

<i>HIT Conference</i>	5,000	45,000	50,000
<i>PCG</i>	18,600	167,400	186,000
<i>HIT HIE</i>	0	0	0
<b>Total Project Costs</b>	<b>\$824,374</b>	<b>\$7,419,371</b>	<b>\$8,243,745</b>
<b>I-APD Expenditures to Date</b>			
<b>Activity Type</b>	<b>State</b>	<b>Federal</b>	<b>Total</b>
State Personnel	64,504	580,535	645,039
Contracted State Staff	64,361	579,245	643,606
Hardware & Software Costs	5,533	49,798	55,331
Direct Non-Personnel Costs	5,287	47,585	52,872
Vendors/State Partners:			
<i>N3CN</i>	146,030	1,314,274	1,460,304
<i>NC HIT Website</i>	0	0	0
<i>DPH</i>	0	0	0
<i>NC AHEC/REC</i>	62,466	562,192	624,658
<i>ORHHC</i>	8,477	76,292	84,769
<i>MED &amp; DERP Projects</i>	0	0	0
<i>HIT Conference</i>	5,000	45,000	50,000
<i>PCG</i>	0	0	0
<i>HIT HIE</i>	5,754	51,788	57,542
<b>Total Project Costs</b>	<b>\$367,412</b>	<b>\$3,306,709</b>	<b>\$3,674,121</b>
<b>Remaining I-APD Funding</b>			
<b>Activity Type</b>	<b>State</b>	<b>Federal</b>	<b>Total</b>
State Personnel	47,591	428,320	475,911
Contracted State Staff	-3,209	-28,877	-32,086
Hardware & Software Costs	10,356	93,205	103,561
Direct Non-Personnel Costs	-1,107	-9,965	-11,072
Vendors/State Partners:			
<i>N3CN</i>	82,510	742,586	825,096
<i>NC HIT Website</i>	10,000	90,000	100,000
<i>DPH</i>	86,212	775,912	862,124
<i>NC AHEC/REC</i>	187,397	1,686,578	1,873,975
<i>ORHHC</i>	0	0	0
<i>MED &amp; DERP Projects</i>	24,366	219,291	243,657

<i>HIT Conference</i>	0	0	0
<i>PCG</i>	18,600	167,400	186,000
<i>HIT HIE</i>	-5,754	-51,788	-57,542
<b>Total Project Costs</b>	<b>\$456,962</b>	<b>\$4,112,662</b>	<b>\$4,569,624</b>

**Table 11 - I-APD HITECH Funding Summary, FFY 2014**

The above table contains actuals for FFY 2014 through Quarter 2 and forecast numbers for Quarter 3-4.

Hardware & Software Costs include PC and printer equipment, NC-MIPS hosting costs, and DPH/HIE software and IT equipment.

\*Direct Non-Personal Costs include items such as rent, supplies, telephone, travel, conference registration fees, professional development for staff, office furniture, etc.

HITECH funds are requested for FFYs 2015-2016 as described below.

FFY 2015					
Cost Category	90% Federal Share	75% Federal Share	50% Federal Share	10% State Share	Total
State Personnel	1,055,918	-	0	117,324	\$1,173,242
Contract Personnel	1,136,304	0	0	126,256	\$1,262,560
Hardware & Software Costs	78,300	0	0	8,700	87,000
Direct Non-Personnel Costs	68,940	0	0	7,660	76,600
<i>Vendors/State Partners:</i>					
<i>N3CN</i>	2,236,860	0	0	248,540	2,485,400
<i>NC AHEC/REC</i>	2,248,770	0	0	249,863	2,498,633
<i>ORHHC</i>	76,292	0	0	8,477	84,769
<i>MED &amp; DERP Projects</i>	219,291	0	0	24,366	243,657
<i>HIT Conference</i>	45,000	0	0	5,000	50,000
<b>Total Costs</b>	<b>7,165,675</b>	<b>\$0</b>	<b>\$0</b>	<b>796,186</b>	<b>\$7,961,861</b>
FFY 2016					
Cost Category	90% Federal Share	75% Federal Share	50% Federal Share	10% State Share	Total
State Personnel	1,055,918	0	0	117,324	\$1,173,242
Contract Personnel	1,136,304	0	0	126,256	\$1,262,560
Hardware & Software Costs	78,300	0	0	8,700	87,000
Direct Non-Personnel Costs	68,940	0	0	7,660	76,600
<i>Vendors/State Partners:</i>					
<i>N3CN</i>	2,236,860	0	0	248,540	2,485,400
<i>NC AHEC/REC</i>	2,248,770	0	0	249,863	2,498,633
<i>ORHHC</i>	76,292	0	0	8,477	84,769

<i>MED &amp; DERP Projects</i>	219,291	0	0	24,366	243,657
<i>HIT Conference</i>	45,000	0	0	5,000	50,000
<b>Total Costs</b>	<b>7,165,675</b>	<b>\$0</b>	<b>\$0</b>	<b>796,186</b>	<b>\$7,961,861</b>

**Table 12 - Proposed HITECH Budget, FFYs 2015-2016**

NOTE: DMA is not forecasting any MMIS costs for FFY 2015-2016. The above reflects only HITECH expenditures.

### 7.1.1 Total Funding Request

A HITECH project cost of \$15,923,722 (FFP \$14,331,350 at 90%) is estimated to support the Medicaid EHR Incentive Program for FFYs 2015-2016. Incentive payment projections for FFYs 2015-2016 can be found in [Appendix B](#) of this I-APD.

The state share of this project will be satisfied with state appropriations and in-kind funding sources. NC DHHS certifies that it has available its share of the funds required to complete the activities described in this I-APD. The state requests approval to proceed with federal funding at the below levels.

FFY	MMIS @ 90% FFP	HITECH @ 90% FFP	HITECH @ 100% FFP (Incentive Payments)	Total
FFY 15	\$0	\$ 7,961,861	\$ 80,473,355	\$ 88,435,216
FFY 16	\$0	\$ 7,961,861	\$ 70,984,086	\$ 78,945,947
<b>Total Costs</b>	<b>\$0</b>	<b>\$ 15,923,722</b>	<b>\$ 151,457,441</b>	<b>\$167,381,163</b>
<b>Federal Share</b>	<b>\$ -</b>	<b>\$ 14,331,350</b>	<b>\$ 151,457,441</b>	<b>\$165,788,791</b>

**Table 13 - Total Federal Funding Request, FFYs 2015-2016**

### Budget Assumptions

The following budget assumptions were made in compiling the projected cost of the NC Medicaid HIT Program:

- Only costs associated with activities and functionalities addressed in North Carolina's SMHP are included in this I-APD. To the extent possible, existing state staff is utilized. Travel costs have been included for various stakeholder and professional development meetings.
- Vendor costs represent a total solution cost (i.e., including travel, hardware, software, networking, etc.). Vendor costs were given by vendors as high-level, unbinding estimates.
- Provider incentive payments have been requested on the CMS-37 report and are estimated to be approximately \$351 million for FFYs 2011-2016 (the program's first six years). The amount of funding requested for incentive payments in FFYs 2015-2016 is \$151,457,441 (100% FFP).

The total project cost for incentive payment and all activities related to the EHR Incentive Program in FFYs 2015-2016 is \$167,381,163 (FFP \$165,788,791 at 90% and 100%).

## 8 Cost Allocation Plan for Implementation Activities

### 8.1 Prospective Cost Allocation

NC is not receiving funding from other sources at this time; thus, the 90/10 FFP cost allocation method is the only one that applies to the HIT Program. The below table shows the 90% FFP cost allocation on a quarterly basis.

State Cost Category-HITECH	FFY 2015					FFY 2016				
	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep	Total	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep	Total
State Personnel	263,980	263,980	263,979	263,979	<b>1,055,918</b>	263,980	263,980	263,979	263,979	<b>1,055,918</b>
Contracted State Staff	284,076	284,076	284,076	284,076	<b>1,136,304</b>	284,076	284,076	284,076	284,076	<b>1,136,304</b>
Vendors	1,206,553	1,206,553	1,206,553	1,206,553	<b>4,826,213</b>	1,206,553	1,206,553	1,206,553	1,206,553	<b>4,826,213</b>
Hardware & Software Costs	19,575	19,575	19,575	19,575	<b>78,300</b>	19,575	19,575	19,575	19,575	<b>78,300</b>
Direct Non-Personnel Costs	17,235	17,235	17,235	17,235	<b>68,940</b>	17,235	17,235	17,235	17,235	<b>68,940</b>
<b>Total Costs</b>	<b>1,791,419</b>	<b>1,791,419</b>	<b>1,791,418</b>	<b>1,791,418</b>	<b>7,165,674</b>	<b>\$1,791,419</b>	<b>\$1,791,419</b>	<b>\$1,791,418</b>	<b>\$1,791,418</b>	<b>\$7,165,675</b>

Table 14 - Quarterly Incentive Program Administrative Costs (90% FFP)

## 9 Assurances, Security, Interface Requirements, and Disaster Recovery Procedures

### 9.1 Assurances, Security, and Disaster Recovery Procedures

NC DHHS confirms that it will adhere to the CMS required assurances identified from Federal regulations as marked below:

#### *Procurement Standards (Competition/Sole Source)*

- |                       |   |                             |
|-----------------------|---|-----------------------------|
| • 42 CFR Part 495.348 | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
| • SMM Section 11267   | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
| • 45 CFR Part 95.615  | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
| • 45 CFR Part 92.36   | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |

#### *Access to Records, Reporting and Agency Attestations*

- |                                   |   |                             |
|-----------------------------------|---|-----------------------------|
| • 42 CFR Part 495.350             | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
| • 42 CFR Part 495.352             | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
| • 42 CFR Part 495.346             | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
| • 42 CFR Part 433.112(b)(5) – (9) | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
| • 45 CFR Part 95.615              | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
| • SMM Section 11267               | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |

#### *Software & Ownership Rights, Federal Licenses, Information Safeguarding, HIPAA Compliance, and Progress Reports*

- |                       |   |                             |
|-----------------------|---|-----------------------------|
| • 42 CFR Part 495.360 | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
| • 45 CFR Part 95.617  | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
| • 42 CFR Part 431.300 | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
| • 42 CFR Part 433.112 | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |

#### *Security and interface requirements to be employed for all State HIT systems*

- |                                     |   |                             |
|-------------------------------------|---|-----------------------------|
| • 45 CFR 164 Securities and Privacy | <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
|-------------------------------------|---|-----------------------------|

#### 9.1.1 HIPAA Compliance

NC DHHS requires its systems be fully HIPAA-compliant as mandated, including the Transaction and Code Sets Rule, Privacy Rule, Security Rule, as well as the National Provider ID and other rules that may be established. Contractors will be required to demonstrate HIPAA compliance.

### 9.1.2 Statewide Technical Architecture Compliance

Compliance with the North Carolina Statewide Technical Architecture (NCSTA) policies, standards and best practices as well as the all other Federal requirements and specifications as mentioned above, are mandatory for all solutions and implementations completed by this Department.

The NCSTA includes eight distinct technology domains including Application, Data, System Integration, Collaboration, Network, Security, Enterprise Management and Platform Domains. With NCTracks aligned with the CMS-defined MITA currently underway, the NC-MIPS application design addressed each of these domains separately during the design, development and implementation cycle.

### 9.1.3 Application & System Integration Domains

The NC-MIPS application components are implemented with an SOA and N-tier architecture design. The services infrastructure uses standards-based .NET elements that allow seamless service process integration and data sharing with other organizations and agencies. SOA is a well-suited framework for building an architecture that is flexible, agile, and able to take advantage of new technologies. The design lends itself especially well to application integration efforts due to its flexibility to accommodate both batch and real-time integration from external and internal systems.

*Section 3* of the I-APD provides further details on the application and system requirements, but it can be noted here that the NC-MIPS application design considers the following as primary integration or interface points with other state and CMS applications:

- CMS R&A: The NC-MIPS application uses CMS defined messaging formats and the prescribed secure file transfer protocol to integrate with the CMS Registration & Attestation System.
- Provider Enrollment, Credentialing and Verifications Application: The Enrollment, Credentialing and Verifications Application (EVC) system serves as the authoritative source for the state's provider base information. This solution is currently running on a .NET/MS SQL Server architecture. The NC-MIPS application leverages the same technologies to establish real-time interfaces with the EVC database.
- MMIS: Once NCTracks is made operational, the NC-MIPS application will have a close coupling with its databases, and will use secure ODBC/JDBC access methods.

### 9.1.4 Data and Security Domains

NC-MIPS utilizes a Microsoft SQL Server platform to take advantage improved integration, data processing and analysis. The design includes all data, at rest, in use, and in motion, to be protected from unauthorized access and unauthorized disclosure by multiple layers of the security structure. Stored data (at rest) will be kept in controlled-access buildings or rooms, where access is restricted to authorized users and all access events are logged. Where appropriate and authorized by design, stored data can also be encrypted to render unusable any data obtained illegitimately from the servers.

Direct server access will not be allowed to networked users; only authorized technical staff will be able to access the servers for support and maintenance purposes. Networked access to servers (data in use) will be indirect; users will first be authenticated by a tier of access control servers (authorization and authentication services) and requests for information (data, reports, etc.) will be fulfilled by middle-tier servers which will accept the queries and retrieve appropriately authorized data from the file and data servers.



Transmitted data (in motion) will be encrypted, either by message layer security or transport layer security (TLS). Messages can be directly encrypted by clients/users before transmission, or the transport itself can be encrypted using Virtual Private Network (VPN) or Transport Layer Security (TLS/SSL) methodologies. The intent will be to enable end-to-end consistency in the encryption technologies eliminating conflicting protocols, encryption keys and mechanisms. All encryption mechanisms will be FIPS 140-2 approved, such as the Federal Advanced Encryption Standard (AES). Data transmitted in response to authorized requests will be copies of the data/file/report; no single-copy, original source data will be transmitted.

User provisioning, authorization and access control for the NC-MIPS application is based on Roles Based Access Control design, Single Sign-on and User provisioning workflows.

### **9.1.5 Collaboration & Platform Domains**

The NC-MIPS application is a web-based solution that complies with the Section 508 Web accessibility standards as well as W3C standards. The Section 508 compliance is measured through the use of HiSoftware's AccVerify compliance testing and reporting tool. W3C compliance is measured through the use of Adobe and Total Validator tools. For provider and public facing user interfaces, the NC-MIPS application is design to be compatible with modern browsers whose usage exceeds 500,000 users nationally and at least two percent of the traffic to the NC DHHS home Web site. As of the writing of this document the top four browsers by market share include Internet Explorer, Firefox, Safari, and Google Chrome.

### **9.1.6 Network and Enterprise Management Domains**

The NC-MIPS networked components are protected by intrusion detection and intrusion prevention technologies (e.g., network access control devices, firewalls, host intrusion prevention systems (HIPS)). Requirements include logs of network and server activities to be collected, stored and reviewed for anomalous or unauthorized activities.

Server administration includes change management (patches and system upgrades) and active monitoring of all processes and protection technologies 24 hours a day, 7 days a week.

For system failure and disaster recovery purposes, the design includes redundancy and fail-over capabilities where possible. All data storage devices are configured at a minimum RAID Level 5 configuration to facilitate the replacement of damaged storage units without loss of data. The design includes all databases and data stores to be fully backed up at least once a week with daily incremental back-ups during the week (depending on size/amount of the data). The backed-up data will be encrypted, and the back-up media will be stored off-site and rotated on a designed and tested pattern to ensure recoverability of the data. Servers, workstations, and storage media which reach out-of-service limitations will be deactivated and any internal storage media will be "wiped" clean and/or destroyed before external disposal.

The NC-MIPS solution was hosted by the CSC Albany Data Center, but for easier access and cost savings purposes, moved to North Carolina Information Technology Services (ITS) servers in 2013. Staff within the NC-MIPS Help Desk will utilize an incident response plan that details recognition of problems and authorized response activities to reduce the effects, control the spread, determine the root cause, and document the details of all detected incidents. The incident response plan will feed into the business continuity/disaster recovery plan if an incident, or several incidents, reaches the pre-determined threshold

for initiating a plan to relocate to an alternate data center requiring the restoration of the most recent data backups.

## 9.2 Interface Requirements

As depicted documented in the CMS "HITECH Interface Control Document," there are six planned interfaces between CMS and the state:

1. Interface B-6: CMS to state to send registration data;
2. Interface B-7: State to CMS for state to update CMS on registration status;
3. Interface C-5: CMS to state to send attestation information for dually eligible EHs;
4. Interface D-16: State to CMS to check for duplicate payments and exclusions;
5. Interface D-17: NLR to state to send dually eligible hospital cost report data;
6. Interface D-18: State to CMS to update CMS with state incentive payment data;
7. Interface E-7 (coming 2013): State to CMS to send audit information; and,
8. Interface E-8 (coming 2013): State to CMS to send appeals information.

Extensible Markup Language (XML) is used as the communication protocol for interfacing with CMS through a Gentran mailbox. NC-MIPS also interfaces with the current EVC and will interface with NCTracks through web services. NC-MIPS accesses historical claims data from the legacy MMIS data warehouse (DRIVE) through asynchronous batch calls (or other comparable protocols). Relevant claims data fields are stored in the NC-MIPS database. NC-MIPS accesses data for sanctions or recoupments owed to the state via API calls or other comparable protocols.

NC-MIPS also interfaces with ONC's Certified Product List via web services to verify an EP or EH's I appears on the approved list of CEHRT. Other interfaces with external systems will be initiated when deemed necessary for proper processing of NC-MIPS data. **Figure 3** below depicts NC-MIPS' system architecture components.




Figure 3 - NC-MIPS System Architecture Components (SAC)

This section details former projected budget and actuals for FFYs 2011-2014 (FFY actuals through Q2, estimates Q3-4), and an estimated budget for FFYs 2015-2016 of the implementation phase of the NC Medicaid EHR Incentive Program.

Note that there is no MMIS funding request for FFY 2014-16, as system and operations activities related to the NC Medicaid EHR Incentive Program were brought in-house to NC Medicaid during FFYs 2012-2013 and will be supported in FFY 2014 and beyond with HITECH funds.

The below is a summary of state and federal funding distribution and applicable planning assumptions.

**Tables 15 and 16** below summarize approved, expended, and remaining MMIS-only I-APD funds for FFYs 2011-2012.

Activity Type	Approved I-APD		
	State	Federal	Total
State Personnel	64,645	581,809	646,454

System Hardware & Software	0	0	0
Supplies / Miscellaneous	650	5,850	6,500
Contract Personnel	31,680	285,120	316,800
Contract Services	400,915	3,608,231	4,009,146
<b>Total Project Spend</b>	<b>\$497,890</b>	<b>\$4,481,010</b>	<b>\$4,978,900</b>
<b>I-APD Expenditures to Date</b>			
<b>Activity Type</b>	<b>State</b>	<b>Federal</b>	<b>Total</b>
State Personnel	15,517	139,650	155,167
System Hardware & Software	0	0	0
Supplies / Miscellaneous	1,084	9,758	10,842
Contract Personnel	57,930	521,373	579,303
Contract Services	502,244	4,520,193	5,022,437
<b>Total Project Spend</b>	<b>\$576,775</b>	<b>\$5,190,974</b>	<b>\$5,767,749</b>
<b>Remaining I-APD Funding</b>			
<b>Activity Type</b>	<b>State</b>	<b>Federal</b>	<b>Total</b>
State Personnel	49,129	442,158	491,287
System Hardware & Software	0	0	0
Supplies / Miscellaneous	-434	-3,908	-4,342
Contract Personnel	-26,250	-236,253	-262,503
Contract Services	-101,329	-911,962	-1,013,291
<b>Total Project Spend</b>	<b>(\$78,885)</b>	<b>(\$709,964)</b>	<b>(\$788,849)</b>

**Table 15 - I-APD MMIS Funding Summary, FFY 2011**

Total project spend in FFY 2011, including HITECH and MMIS expenditures, was \$6,240,511 (FFP \$5,616,460 at 90%). OMMIS was not able to hire state staff as planned and instead saw overages in the areas of contract personnel and services.

<b>Activity Type</b>	<b>Approved I-APD</b>		
	<b>State</b>	<b>Federal</b>	<b>Total</b>
State Personnel	261,006	2,349,056	2,610,062
System Hardware & Software	155,145	1,396,308	1,551,453
Supplies / Miscellaneous	5,000	45,000	50,000
Contract Personnel	52,930	476,373	529,303
Contract Services	55,333	498,000	553,333
<b>Total Project Spend</b>	<b>\$529,414</b>	<b>\$4,764,737</b>	<b>\$5,294,151</b>
<b>I-APD Expenditures to Date</b>			
<b>Activity Type</b>	<b>State</b>	<b>Federal</b>	<b>Total</b>
State Personnel	84	757	841
System Hardware & Software	2,880	25,916	28,796
Supplies / Miscellaneous	643	5,790	6,433
Contract Personnel	104,336	939,019	1,043,355
Contract Services	176,238	1,586,142	1,762,380
<b>Total Project Spend</b>	<b>\$284,181</b>	<b>\$2,557,624</b>	<b>\$2,841,805</b>

Activity Type	Approved I-APD		
	State	Federal	Total
Activity Type	Remaining I-APD Funding		
	State	Federal	Total
State Personnel	260,922	2,348,299	2,609,221
System Hardware & Software	152,265	1,370,392	1,522,657
Supplies / Miscellaneous	4,357	39,210	43,567
Contract Personnel	-51,406	-462,646	-514,052
Contract Services	-120,905	-1,088,142	-1,209,047
<b>Total Project Spend</b>	<b>\$245,233</b>	<b>\$2,207,113</b>	<b>\$2,452,346</b>

**Table 16 - I-APD MMIS Funding Summary, FFY 2012**

Total project spend in FFY 2012, including HITECH and MMIS expenditures, was \$3,315,286 (FFP \$2,983,757 at 90%). OMMIS was not able to hire state staff as planned and instead saw overages in the areas of contract personnel and services.

Tables 17, 18, 19, and 20 below summarize approved, expended, and remaining MMIS-only I-APD funds for FFYs 2013-2014.

Contractor Staff Title	FFY 2013			FFY 2014		
	% of Time	Project Hours	Cost With Benefits	% of Time	Project Hours	Cost With Benefits
NC-MIPS/NCTracks Project Manager	0.75	1,560	148,606	0.00	0	0
Operations Manager	0.40	832	80,622	0.00	0	0
<b>Total</b>	<b>1.15</b>	<b>2,392</b>	<b>\$229,228</b>	<b>0.00</b>	<b>0</b>	<b>\$0</b>

**Table 17 - MMIS Budget – Contractor Personnel**

Contractor Staff Title	Description of Responsibilities
NC-MIPS/NCTracks Project Manager	FFY 2013: Oversee NC-MIPS Operations Team and Help Desk FFY 2013-2014: Manage OMMISS and CSC relationship in relation to NC-MIPS/ NCTracks integration
Operations Manager	Provide overall management support and escalate appropriate issues to OMMISS and CSC executive management

**Table 18 - MMIS Contractor Personnel Job Descriptions**

FFY 2013					
State Cost Category	90% Federal Share	75% Federal Share	50% Federal Share	10% State Share	Total
State Personnel	0	0	0	0	0
System Hardware	4,500	0	0	500	5000
System Software	4,500	0	0	500	5000
Training	0	0	0	0	0
Supplies	4,500	0	0	500	5000

<b>Total Costs</b>	<b>\$13,500</b>	<b>0</b>	<b>0</b>	<b>\$1,500</b>	<b>\$15,000</b>
<b>FFY 2014</b>					
<b>State Cost Category</b>	<b>90% Federal Share</b>	<b>75% Federal Share</b>	<b>50% Federal Share</b>	<b>10% State Share</b>	<b>Total</b>
State Personnel	0	0	0	0	0
System Hardware	0	0	0	0	0
System Software	0	0	0	0	0
Training	0	0	0	0	0
Supplies	0	0	0	0	0
<b>Total Costs</b>	<b>\$0</b>	<b>0</b>	<b>0</b>	<b>\$0</b>	<b>\$0</b>

**Table 19 - MMIS Proposed State Budget**

<b>FFY 2013</b>					
<b>Cost Category</b>	<b>90% Federal Share</b>	<b>75% Federal Share</b>	<b>50% Federal Share</b>	<b>10% State Share</b>	<b>Total</b>
Contract Personnel	206,305	0	0	22,923	229,228
Contract Services	613,805	0	0	68,201	682,006
<b>Total Costs</b>	<b>\$820,110</b>	<b>0</b>	<b>0</b>	<b>\$91,124</b>	<b>\$911,234</b>
<b>FFY 2014</b>					
<b>Cost Category</b>	<b>90% Federal Share</b>	<b>75% Federal Share</b>	<b>50% Federal Share</b>	<b>10% State Share</b>	<b>Total</b>
Contract Personnel	0	0	0	0	0
Contract Services	0	0	0	0	0
<b>Total Costs</b>	<b>\$0</b>	<b>0</b>	<b>0</b>	<b>\$0</b>	<b>\$0</b>

**Table 20 - MMIS Proposed Contract Budget**

For the reasons described in [Section 7](#) of this document, the total MMIS project cost for the items described in this document for FFYs 2013-2014 is \$926,234 (FFP \$833,610 at 90%). The \$92,624 state share of this project will be satisfied with MMIS state appropriations and in-kind funding sources.

MMIS actuals for FFY 2013 were \$435,997. MMIS actuals for FFY 14 through April 30, 2014 were \$4,261.

No additional MMIS funding is requested for FFY 2015-2016.

## Appendix B: Estimates of Provider Incentive Payments by Quarter

### Projected Medicaid Incentive Payments – 100% FFP HITECH Funding

The total payout of Medicaid incentives through FFY 2016 is estimated at \$351 million, including \$126 million to EHs and \$225 million to EPs. These estimates have been included in the CMS-37 report, but are expected to change as more becomes known about EP and EH participation, adoption rates, and the impact of healthcare reform on the Incentive Programs.

Incentive payment estimates were derived in the following manner:

1. EH calculations: Projections were provided by DMA Finance based on preliminary cost report projections and estimates on hospital attestation timing. It is presumed that 92 hospitals in NC will receive an incentive payment over the life of the program.
2. EP calculations: The calculation for the number of EPs is described in *Section A.1.2* of the SMHP and is based off Medicaid claims data. It is estimated that 4,424 EPs will qualify for full incentive payments at the 30% patient volume threshold and 228 EPs will qualify for reduced payments at the 20% threshold. For the estimates in **Table 21**, it is assumed that every potentially qualifying EP will receive a first-year incentive payment and, based on low attrition rates thus far in 2012-2013, that half of participating EPs will return the following year and every consecutive year to receive MU payments. In order to project the number of participants for each quarter, we estimated the number of participating EPs by FFY and then projected that half of the EPs that participated would return the same quarter of the following year for an MU payment. For **Table 22**, quarterly estimates were converted to a dollar value by assigning the appropriate incentive amount to the estimated number.
3. Note that while the number of incentive payments shown in **Tables 21 and 22** are estimates, the numbers for FFY 2011-13 and through the second quarter of FFY 2014 reflect actuals.

FFY 2011					
	Q1	Q2	Q3	Q4	Total
EH	0	0	0	1	1
EP	0	0	2	53	55
EP - Pediatric	0	0	0	0	0
FFY 2012					
	Q1	Q2	Q3	Q4	Total
EH	20	0	9	6	35
EP	194	555	282	557	1588
EP - Pediatric	16	24	16	12	68
FFY 2013					
	Q1	Q2	Q3	Q4	Total
EH	19	22	14	5	60
EP	474	607	718	371	2170

EP - Pediatric	24	11	23	16	74
FFY 2014					
	Q1	Q2	Q3	Q4	Total
FFY 2014					
	Q1	Q2	Q3	Q4	Total
EH	12	21	25	25	83
EP	534	606	800	800	2740
EP - Pediatric	18	6	30	30	84
FFY 2015					
	Q1	Q2	Q3	Q4	Total
EH	25	20	15	10	70
800	800	700	700	700	2900
EP - Pediatric	30	30	30	30	120
FFY 2016					
	Q1	Q2	Q3	Q4	Total
EH	10	10	0	0	20
EP	600	600	600	600	2400
EP - Pediatric	28	31	30	32	121
Total for FFYs 2011-2016					
EH					269
EP					11,853
EP - Pediatric					467
Grand Total					12,589

Table 21 - Incentive Payments by Number per Quarter

FFY 2011					
	Q1	Q2	Q3	Q4	Total
EH	0	0	0	275,226	275,226
EP	0	0	42,500	1,126,250	1,168,750
EP - Pediatric	0	0	0	0	0
FFY 2012					
	Q1	Q2	Q3	Q4	Total
EH	17,582,908	0	8,391,282	2,533,126	28,507,316
EP	4,080,000	11,772,500	5,985,417	11,836,250	33,674,167
EP - Pediatric	226,672	340,008	226,672	170,004	963,356



FFY 2013					
	Q1	Q2	Q3	Q4	Total
EH	13,398,226	15,596,546	8,539,106	3,724,893	41,258,771
EP	9,328,750	11,122,250	12,154,809	5,730,417	38,336,226
EP - Pediatric	289,008	138,837	266,341	184,172	878,358
FFY 2014					
	Q1	Q2	Q3	Q4	Total
EH	5,932,315	12,571,703	7,151,090	7,238,841	32,893,949
EP	7,140,806	7,708,886	11,262,500	11,262,500	37,374,691
EP - Pediatric	153,006	59,502	255,010	247,928	715,446
FFY 2015					
	Q1	Q2	Q3	Q4	Total
EH	7,238,840	1,401,919	1,401,919	1,401,919	11,444,597
EP	11,262,500	9,137,500	9,137,500	9,137,500	38,675,000
EP - Pediatric	255,010	212,510	212,510	212,510	892,540
FFY 2016					
	Q1	Q2	Q3	Q4	Total
EH	1,401,919	0	0	0	1,401,919
EP	9,562,500	9,562,500	9,562,500	9,562,500	38,250,000
EP - Pediatric	201,175	218,177	212,510	223,844	855,706
Total for FFYs 2011-2016					
EH					115,781,778
EP					187,478,834
EP - Pediatric					4,305,406
Grand Total					\$307,566,018

Table 22 - Incentive Payments by Dollar Amount per Quarter

## Appendix C: Grants or Other Funding

There are currently no other funding sources for the program outlined in the request.

## Appendix D: FFP for HIE

On January 13, 2012, a separate I-APD to support Medicaid's fair share of NC HIE core services development and implementation was submitted to CMS. On March 1, 2012, CMS approved this request in the amount of \$1,712,196 (FFP \$1,540,976 at 90%) for FFY 2012 and FFY 2013. The following benchmarks have been tracked on a monthly and/or annual basis by NC.

- Identify all other payers and how much they have contributed to the HIE and whether it was direct funding and/or in-kind each year. Have there been successes and challenges implementing the MOU with BlueCross BlueShield of North Carolina and engaging with the other payers? Please provide details.
- Provide the cumulative number and percentage of total providers successfully connected to the HIE each year overall, the same for total Medicaid providers, and of those, broken out by how many are Medicare or Medicaid Eligible Hospitals and Eligible Professionals as known to the State through registration and/or incentive payments. Please provide the cumulative number and percentage of total Medicaid covered lives with data in the HIE each year. Please provide any context for these numbers needed to understand the growth (or lack thereof).
- Provide the number of QIOs that have on-boarded to NC-HIE each year overall, including the type of QIO (provider network, RHIO, other private networks, etc.).
- Provide a status update for meeting the project schedule and timelines, as outlined in the IAPD-U in Section 6.
- Provide a status update for meeting each of the proposed activities:
  - Core HIE services: Service orchestration layer, security service, patient matching, provider/facility directory, Nationwide Health Information Network (NwHIN) Gateway, Direct secure messaging.
  - Value-added services.
- Provide a status update for using the HIE to capture clinical quality measures electronically from EHRs for Medicaid providers participating in the Medicaid EHR Incentive Program.
- Please provide the prior year's financial statement for the HIE (acknowledging that these may be derived on the State fiscal year, not the Federal fiscal year). Please add additional details as relevant to provide a full picture of financial status.
- Please describe the State's progress in identifying opportunities to leverage the core HIE services for other infrastructure needs (e.g., MMIS). Also, please describe future value-added services being considered.
- Please provide details on transaction volume.
- Please identify any changes in HIE leadership (Executive Director, Executive Council, etc.) in the prior year.
- What services is the HIE providing? Please provide data to demonstrate usage of these services. What services will be added in coming fiscal year, including possible value-added services described in the IAPD-U and SMHP?
- Please describe communication and outreach efforts to providers and/or patients and/or payers. Successes and challenges?

We do not request any additional federal funds for FFY 2015 and 2016.

## Appendix E: Center for Medicare and Medicaid Services Seven Conditions & Standards

Yes ☒ No ☐ **Modularity Condition.** Use of a modular, flexible approach to systems development, including the use of open interfaces and exposed API; the separation of business rules from core programming; and the availability of business rules in both human and machine readable formats.

Modularity in the Medicaid Electronic Health Record Incentive program is achieved in several ways:

- In order to adjust to the upcoming MMIS system replacement, a modular, decoupled approach was seen as necessary from the outset. Tight linkage to the existing or forthcoming MMIS system is not a practical solution.
- The software is built using best practice design patterns such as separating the data, business, and presentation layers within the application.
- The solution leverages data from documented, well-defined interfaces to communicate with other systems (CMS R&A, enrollment/credentialing, payment, claims data, authentication, I certification number verification, etc.). Where possible, new technologies supporting more flexible interfaces (XML, web services, etc.) are used.
- Attestations, attestation validation, and meaningful use all benefit from leveraging metadata driven rules for processing.

For a software development life cycle, the key components of the NC-MIPS approach are to:

- Generate finalized business requirements through frequent short meetings between the business and development teams.
- Implement some SCRUM tactics to ensure a strong development process, avoid pitfalls commonly associated with the waterfall approach, and realize other benefits of agile development.

Yes ☒ No ☐ **MITA Condition.** Align to and advance increasingly in MITA maturity for business, architecture, and data.

As a decoupled solution relying on data mastered in multiple other systems, the Medicaid Electronic Health Record Incentive Solution is architected to participate as a data consumer and producer within a larger service-oriented architecture. The solution aligns with the state's MITA goals.

Yes ☒ No ☐ **Industry Standards Condition.** Ensure alignment with, and incorporation of, industry standards: the Health Insurance Portability and Accountability Act of 1996 security, privacy and transaction standards; accessibility standards established under section 508 of the Rehabilitation Act, or standards that provide greater accessibility for individuals with disabilities, and compliance with Federal civil rights laws; standards adopted by the Secretary under section 1104 of the Affordable Care Act; and standards and protocols adopted by the Secretary under section 1561 of the Affordable Care Act.

Taking advantage of industry standards is a key goal of the Medicaid Electronic Health Record Incentive Solution. Attention to industry standards is specifically included in all phases of the software development process including requirements gathering/design, development, system integration testing, and user acceptance testing. Particular attention is being paid to section 508 of

the Rehabilitation Act. No software will be released without achieving compliance for the user interface. Each failure to comply with an applicable standard will result in a critical bug being logged for immediate remediation.

Yes ☒ No ☐ **Leverage Condition.** Promote sharing, leverage, and reuse of Medicaid technologies and systems within and among states.

North Carolina's Medicaid Electronic Health Record Incentive Solution is being built to both leverage capabilities from other states and to be leveraged by other states. We also have been using CMS's program portals to review material from other states. North Carolina's approach to attestation validation and reporting may be of interest to some states.

Yes ☒ No ☐ **Business Results Condition.** Support accurate and timely processing of claims (including claims of eligibility), adjudications, and effective communications with providers, beneficiaries, and the public.

A guiding principle in developing the Medicaid Electronic Health Record Incentive Solution is to have clear communication with the provider community on requirements and status. A second principle is to reduce the administrative time for processing attestations through bringing together the disparate data sets required for attestation validation, providing the ability to monitor the overall attestation validation process, and allowing flexibility in data capture during validation to support process management and improvement.

Yes ☒ No ☐ **Reporting Condition.** Produce transaction data, reports, and performance information that would contribute to program evaluation, continuous improvement in business operations, and transparency and accountability.

The approach to North Carolina's Medicaid Electronic Health Record Incentive Solution is consistent with the more recent best practices of building the monitoring and support of the solution into the solution itself. By maintaining a centralized activity log, the solution is able to provide stakeholders (providers, management, and program operations) insight into current or historical activity. A separate audit log maintains detailed information that can be used for troubleshooting or performance analysis. Together, both logs may be used for reporting metrics or derived key performance indicators allowing SLAs to be monitored and corrective actions to be developed as necessary.

Yes ☒ No ☐ **Interoperability Condition.** Ensure seamless coordination and integration with the Exchange (whether run by the state or federal government), and allow interoperability with health information exchanges, public health agencies, human services programs, and community organizations providing outreach and enrollment assistance services.

North Carolina's Medicaid Electronic Health Record Solution is designed and executed with reuse in mind. It is intended to be a system with suitable exposure to multiple enterprise service buses, including but not limited to both the NC Health Information Exchange and the NC Division of Department of Health and Human Services buses.

## Appendix F: Acronyms and Abbreviations

Acronyms and Abbreviations	
A/I/U	Adopt, Implement, or Upgrade
API	Application Programming Interface
ARRA	American Recovery and Reinvestment Act
BAA	Business Associate Agreement
CMS	Centers for Medicare and Medicaid Services
CSC	Computer Sciences Corporation
NC DHHS	North Carolina Department of Health and Human Services
DMA	Division of Medical Assistance
DRIVE	MMIS Data Warehouse
EH	Eligible Hospital
EHR	Electronic Health Record
EP	Eligible Professional
EVC	Enrollment, Verification, and Credentialing
FFP	Federal Financial Participation
FFY	Federal Fiscal Year
HIE	North Carolina Health Information Exchange
HIPAA	Health Insurance Portability and Accountability Act
HIT	Health Information Technology
HITECH	Health Information Technology for Economic and Clinical Health
I-APD	Implementation Advance Planning Document
IC	Informatics Center
ITS	North Carolina Information Technology Services
MITA	Medicaid Information Technology Architecture
MMIS	Medicaid Management Information System
MS SQL	Microsoft Structured Query Language
MU	Meaningful Use
MU <sup>2</sup>	Meaningful use of Meaningful Use
NC AHEC	North Carolina Area Health Education Center
N3CN	North Carolina Community Care Networks
NC-MIPS	North Carolina Medicaid Incentive Payment System
NCTRAKS	NC Transparent Reporting, Accounting, Collaboration, and Knowledge Management System
NLR	National Level Repository
OMMISS	Office of Medicaid Management Information System Services
ONC	Office of the National Coordinator
P-APD	Planning Advanced Planning Document
PCG	Public Consulting Group
REC	Regional Extension Center

Acronyms and Abbreviations	
SMD	State Medicaid Director
SME	Subject Matter Expert
SMHP	State Medicaid HIT Plan
SOA	Service Oriented Architecture
XML	Extensible Markup Language