

NC DEPARTMENT OF  
**HEALTH AND  
HUMAN SERVICES**

# NC Child Welfare Information System (CWIS) Intake Rollout Groupings

August 2023

# Agenda

---

- Guiding Principles
- Intake Implementation Groupings
- Intake Implementation Timelines (Tentative beyond Group 1)


# Guiding Principles

**Safety and well-being of children, families, and NC Child Welfare staff** are of the greatest importance

Create a system that is **easy and intuitive to use** and efficiently manages **data** and **documents**.

Create a system that child welfare workers can access and **use 24/7 from a broad set of supported devices**.

Whenever possible, **data should only be entered once** and used many times.




Ongoing **training** and **support** for the model of practice, the system, and changes will be **aligned to maximize the quality** of service provided.

**County and state representatives must be partners and active participants** committed to reach consensus at every step of the process

**Counties vary in size, complexity, and available resources.** While any system will require some standardization, we must build a system that works for all counties.


# Intake Implementation Groupings

---



NC DEPARTMENT OF  
**HEALTH AND  
HUMAN SERVICES**

# Proposed Child Welfare Intake Roll-Out Groups



Powered by Bing  
© GeoNames

<b>Group 1</b>	<b>Active CWIS Counties</b>
<b>Group 2</b>	<b>Region 6 + Wayne (Volunteer Adopter + Mid-Eastern Counties)</b>
<b>Group 3</b>	<b>Regions 1 &amp; 2 (Western Counties)</b>

<b>Group 4</b>	<b>Regions 5 &amp; 7 (Eastern Counties)</b>
<b>Group 5</b>	<b>Region 4 (South-Central Counties)</b>
<b>Group 6</b>	<b>Region 3 (North-Central Counties)</b>

# Group 1 – Active CWIS I&A Counties

Alleghany

Avery

Caldwell

Catawba

Chatham

Cherokee

Clay

Dare

Franklin

Gaston

Guilford

Henderson

Iredell

Lee

Macon

Mitchell

Orange

Richmond

Rockingham

Rowan


Sampson

Transylvania

Washington

Wilkes

Yancey




➤ *25 counties*

➤ *262 workers completing intake per month*

## Group 2 – Original Volunteer Adopter Counties + Mid-Eastern Counties (Region 6) Not Live In CWIS


Bladen  
Brunswick  
Carteret  
Columbus  
Craven  
Cumberland  
Duplin  
Jones  
Lenoir  
New Hanover  
Onslow  
Pamlico  
Pender  
Wayne



- *14 counties*
- *149 workers completing intake per month*

# Group 3 – Western Counties (Regions 1 and 2) Not Live In CWIS

Alexander  
Ashe  
Buncombe  
Burke  
Cleveland  
Graham  
Haywood  
Jackson  
Lincoln  
Madison  
McDowell  
Polk  
Rutherford  
Swain  
Watauga




- 15 counties
- 131 workers completing intake per month



# Group 4 – Eastern Counties (Regions 5 & 7) Not Live In CWIS


Beaufort	Johnston
Bertie	Martin
Camden	Nash
Chowan	Northampton
Currituck	Pasquotank
Edgecombe	Perquimans
Gates	Pitt
Granville	Tyrrell
Greene	Vance
Halifax	Warren
Hertford	Wilson
Hyde	



- 23 counties
- 168 workers completing intake per month

# Group 5 – South-Central Counties (Region 4) Not Live In CWIS


Anson  
Cabarrus  
Harnett  
Hoke  
Mecklenburg  
Montgomery  
Moore  
Robeson  
Scotland  
Stanly  
Union



- *11 counties*
- *156 workers completing intake per month*

# Group 6 – North-Central Counties (Region 3) Not Live In CWIS

Alamance  
Caswell  
Davidson  
Davie  
Durham  
Forsyth  
Person  
Randolph  
Stokes  
Surry  
Wake\*  
Yadkin



- 12 counties
- 107 workers completing intake per month

Powered by Bing  
© GeoNames

\*Wake moved into Group 6 as Regions 5 & 7 include too many counties to also include such a large county

# Grouping Data


Group	County of County	Avg Monthly Intake Workers	Supervisors*	Totals
1	25	262	33	295
2	14	149	19	168
3	15	131	16	147
4	23	168	21	189
5	11	156	20	176
6	12	107	13	120
<b>Totals</b>	<b>100</b>	<b>973</b>	<b>122</b>	<b>1,095</b>

*\* # of Supervisors needing Intake training was estimated at 1:8 ratio of Average Monthly Intake Workers*

# Intake Implementation Timeline Projection

---

*(Tentative Beyond Group 1)*




NC DEPARTMENT OF  
**HEALTH AND  
HUMAN SERVICES**


# Notional Intake Implementation Timeline (Slide 1 of 2)










**Implementation Team Preparation:**






**Intake Tool SDM changes:**



**Intake Deployments:**



**RFP Activities:**




*This timeline has not been finalized. It may be adjusted based on feedback from stakeholders, the level of resources, and the progression of the procurement process.*


# Notional Intake Implementation Timeline (Slide 2 of 2)




## Intake Deployments:




## PCSI Vendor DDI Activities




## Assessment Deployments:



## Ongoing Deployments:



# Overall Notional CWIS Timeline



- **This timeline is not final or approved.** It will need to be adjusted based on feedback from county users, feedback from other stakeholders, and the level of resourcing available
- Rollout of improved Assessments and the new Ongoing Case Management modules are dependent on the Product Roadmap that will be finalized with the new RFP vendor and are therefore estimates at this time.