



# County Directors Call

May 2, 2016





## Project 3 Timeline Updates

**Release 1:** Provider Portal and Provider Management – May 2016 (no change)

**Release 2:** Child Care Worker Functions – October 2016 Pilot  
Rollout October – January 2017 (phases and rollout approach unchanged)

**Release 3:** Remaining Child Care Back Office Functionality moved to March 2017

Allows additional time for provider registration and direct deposit information to be validated with FIS prior to implementing payments from the State.

<b>Phase</b>	<b>Go-Live</b>	<b>Conversion</b>	<b>Last SCCRS Service</b>
Pilot	October	October – November	October
1	November	November – December	November
2	December	December – January	December

The deployment of CIP and LIEAP functionality is now targeted for Spring 2017, more details on how this will be deployed will be communicated as it is finalized.

## Project 3 Updates

- Readiness Assessments continue and are on schedule to be completed by early May. County Champions, Child Care Supervisors and Coordinators along with County IT staff are strongly encouraged to attend. If possible, Directors are also encouraged to attend.
- The April Release included the Child Care Worker user role. DCDEE has stated this role must be used by contractors. The functions included at this time are limited to searching for and registering clients.
- The fourth Provider Bulletin was posted to the DCDEE website on April 15th. A fifth issue is under development and will be available around May 15th. Please ensure your staff have copies of these documents and are sharing them with providers in your county.
- The NC FAST Training Team is currently developing training materials, including videos and job aids, to help Providers complete required tasks in the NC FAST Provider Portal.
- Provider NCID collection will continue through May. Counties should submit their in-progress spreadsheets on April 29<sup>th</sup>, May 16<sup>th</sup> and their completed spreadsheets on May 31<sup>st</sup>.

## Project 4 (Child Services) Updates

- Detailed fit/gap analysis is in progress and on track. The schedule for sessions is from March 15<sup>th</sup> thru May 19<sup>th</sup> 2016.
- Good participation from State DSS and counties in the fit/gap sessions.
- Resource planning and hiring is in process.
- Four new EAS workgroups are being formed to collaborate with counties. Form and Notice Simplification kickoff will be on 4/29. Security/Policy, Mobile Device Management (MDM), and Data Governance workgroup participants have been identified and will have their kickoffs soon.
- County visits are underway since March 14<sup>th</sup> to document as-is processes. Five of nine county visits are complete and remaining ones will be held through early summer. To date, 145 separate process flows have been documented across the five counties.
- Gathered copies of almost 400 state, county, and AOC forms and notices to support Fit-Gap analysis.
- Continued analysis to define detailed data conversion strategy for P4 implementation.

# Project 7 Updates

- ePASS
  - Online Change Of Circumstance (COC) Pilot
    - Coordinating with 4 counties
    - Requires ePASS Linked Accounts to be in Place
    - Original Release in April
    - COC update for May
  - Online Verification with USCIS implemented in April Release.
    - Scheduled/continuing testing with USCIS
- Other Upcoming Functionality:
  - Account Transfer COC outbound
  - Transitional MA (rules & forms)

## Project 7 Updates – 1095B

- 1095-B IRS Interface 2nd quarter
  - Received stated final Interface Requirements from IRS.
  - IRS Testing Environment is now available.
  - 1095-B IRS Electronic Interface must be established and 1.5 million forms submitted to IRS by June 30th.
  - Loaded Security Certificate
  - Confirming Test Cases required by IRS for approval given our situation (Developer/Issuer/Transmitter)
  - Preparing IRS communications test

## Project 8 (Eastern Band of Cherokee Indians)

- P8 is scheduled for implementation on 4/1/2017.
- 4 system partners require interface file changes to accommodate the new EBCI county code (200 or 2A).
  - Automated Collection and Tracking System (ACTS)
  - Department of Corrections (DOC)
  - Client Services Data Warehouse (CSDW)
  - NC Medicaid F
- Forms and reports system analysis to determine EBCI impact continues.
  - NC FAST reports will *not* require system changes since data filtering by county will continue in the NC FAST and in XPTR.
  - 200+ form changes (for both English and Spanish versions) are required to allow for display of the new Eastern Band of Cherokee Indian location in the form header or return address.



## Readiness and Reports Update


- NC FAST Community College Collaborative: to date as a result of the pilot project, there have been 10 permanent new hires and one temporary new hire at the local DSS. NC FAST staff are in the process of expanding the interview portion of the course to enhance the student's skill in this area. Roll out meetings will begin in June throughout the state, and the remaining 54 colleges will begin teaching the course in August 2016.
- Readiness Liaisons have been busy with scheduling and completing P3 Readiness Assessments. To date, 67/100 counties have been completed. The goal is to have 100% completion by mid-May.
- NC FAST Trainers and Help Desk are collaborating to offer further troubleshooting opportunities for county staff through virtual training sessions.
- NC FAST Trainers are partnering with OST staff to offer system and policy crosswalk trainings. This is presently available for the ABAWD course.
- Weekly communications are now also available on FAST Help for staff's reference.
- May Virtual Training offerings are now available on The Learning Gateway.
- The Learning Gateway layout and search functions have been revamped for a streamlined and more user friendly approach.
- NC FAST Trainers are in the process of creating You Tube training offerings as well.
- NC FAST will host the next County Champion Call on May 18 from 3-4 p.m.

## Readiness and Reports Update

- The following reports and/or reporting enhancements were released into production in March, 2016:
  - IV-D Non-Coop Sanction report
  - Client Contact (Reception Log)
- The following reports and/or reporting enhancements are scheduled for future release:
  - Medicaid Provider Mass Change report
  - Medicaid Provider Auto-Assignments report
  - No longer display individual recerts as overdue on the Pending Recert report if the recert was completed and the status was “*denied*”
  - Add MAGI Retro Apps to O&M reports
  - Update MAGI and Traditional Medicaid reports to reflect specific program category, i.e. MPW, MIC, NCHC, etc.
  - Include Due Date on Cash and Refugee Cash Assistance Pending Apps by Worker Detail report

# NC FAST Overall Schedule

NC FAST Overall Timeline



Not final; updated based on discussion at EAC