

# Community Action Results Database System (CARDS)

Community Services Block Grant (CSBG)/ Weatherization Assistance Program (WAP)

## Rollout Timeline: Phases I, II, III, IV

### Phase I [CSBG & WAP]

**Agencies:** Action Pathways Inc., Blue Ridge Opportunity Commission, Inc., Blue Ridge Community Action, Central Piedmont Community Action, Choanoke Area Development Association of NC Inc., Coastal Community Action Inc., Economic Improvement Council, Four Square Community Action

**Training:**

Introduction: Workflow, Sign on, Overview Date—**October 26, 2023**

Virtual CARDS Training—**October 31- November 1, 2023** (two-day training)

Office Hours: Questions and Answers—**November 2, 2023**

**CARDS License Activation:** October 20, 2023

**AR4CA-Data Migration/ Manual Process Week:** November 6, 2023

**CARDS Go-Live Date:** November 13, 2023

### Phase II [CSBG & WAP]

**Agencies:** Franklin - Vance - Warren Opportunities, I CARE, Johnston Lee Harnett Community Action, Mountain Projects, Watauga, Avery, Mitchell, and Yancey Community Action (WAMY), Wayne Action Group for Economic Solvency, Inc. (WAGES), Yadkin Valley Economic Development District Inc. (YVEDDI), Alamance County Community Services Agency, Catawba County Social Services, Davidson County Community Action

**Training:**

Introduction: Workflow, Sign on, Overview Date—**November 15, 2023**

Virtual CARDS Training— November 16 -17, 2023 (two-day training)

Office Hours: Questions and Answers—**November 20, 2023**

**CARDS License Activation:** November 3, 2023

**AR4CA-Data Migration/ Manual Process Week:** November 27, 2023

**CARDS Go-Live Date:** December 4, 2023

### Phase III [CSBG & WAP]

**Agencies:** Cabarrus County, Macon Weatherization, Piedmont Triad Regional Council Resources For Seniors, Community Action Opportunities

**Training:**

Introduction: Workflow, Sign on, Overview Date— November 15, 2023

Virtual CARDS Training— November 16 -17, 2023 (two-day training)

Office Hours: Questions and Answers— **November 20, 2023**

**CARDS License Activation:** November 3, 2023

**AR4CA-Data Migration/ Manual Process Week:** November 27, 2023

**CARDS Go-Live Date:** December 11, 2023

#### Phase IV [CSBG Only]

**Agencies:** Charlotte Area Fund, Gaston Community Action, Experiment in Self-Reliance, Greene Lamp, Inc., Macon Program for Progress, Nash Edgcombe Economic Development Inc., NC Commission of Indian Affairs, Passage Home, Salisbury Rowan Community Action Inc., Sandhills Community Action Southeastern Community and Family Services Inc., Telamon Corporation, Union County Community Action, Welfare Reform Liaison Project, Eastern Carolina Human Services Agency Inc.

#### **Training:**

Introduction: Workflow, Sign on, Overview Date—**December 6, 2023**

Virtual CARDS Training—**December 7-8, 2023** (two-day training)

Office Hours: Questions and Answers—**December 13, 2023**

**CARDS License Activation:** November 27, 2023

**AR4CA-Data Migration/ Manual Process Week:** December 11, 2023

**CARDS Go-Live Date:** December 18, 2023