

## Work First Block Grant

### Planning Timeline for FFY's 2016 - 2019

<u>Activity/Task</u>	<u>Date</u>
Counties notified of planning requirements	July 2, 2014
Electing Counties notify Division of designation status	August 4, 2014
Electing Counties develop plans and receive public comment	July – September 2014
Electing county plans due to the Division	September 30, 2014
Electing County revisions letters submitted to Counties	October 20, 2014
Electing County revised plans due to the Division	October 31, 2014
Standard County WF Block Grant Planning Information due to be filed in the DSS agency (See DCD letter dated July 3, 2014)	October 31, 2014
Draft of State Plan submitted to partners for review	November 10, 2014 – December 2, 2014
Draft of State Plan scheduled to go out for public comment	December 15, 2014 – February 2, 2015 (45 days)
Draft of State Plan revised to incorporate public comments	February 2 – 16, 2015
State Plan submitted for General Assembly approval	March 2, 2015