

## Work First Block Grant

### Planning Timeline for Electing and Standard Counties

<u>Activity/Task</u>	<u>Date</u>
Counties notified of planning requirements	June 2011
Electing Counties notify Division of designation status	August 1, 2011
Electing Counties develop plans and receive public comment	June – September 2011
Electing county plans due to the Division	September 30, 2011
Electing County revisions letters submitted to Counties	October 19, 2011
Electing County revised plans due to the Division	October 31, 2011
Standard County surveys due to Division	October 31, 2011
Draft of State Plan submitted to partners for review	November 11, 2011 – December 2, 2011
Draft of State Plan scheduled to go out for public comment	December 16, 2011 – February 1, 2012 (45 days)
Draft of State Plan revised to incorporate public comments	February 1 – 15, 2012
State Plan submitted to General Assembly for approval	March 1, 2012