

County	Baseline P1 Implementation Phase	Baseline Go-Live Date	New P1 Implementation Phase	New Go-Live Date
ALAMANCE	5	9/3/2012	3	9/3/2012
ALEXANDER	6	10/1/2012	5	10/29/2012
ALLEGHANY	6	10/1/2012	5	10/29/2012
ANSON	4	8/6/2012	4	10/1/2012
ASHE	6	10/1/2012	5	10/29/2012
AVERY	6	10/1/2012	5	10/29/2012
BEAUFORT	3	7/2/2012	2	8/6/2012
BERTIE	3	7/2/2012	2	8/6/2012
BLADEN	1	4/2/2012	1	7/2/2012
BRUNSWICK	1	4/2/2012	1	7/2/2012
BUNCOMBE	Pilot 2	3/5/2012	Pilot 2	6/4/2012
BURKE	6	10/1/2012	5	10/29/2012
CABARRUS	4	8/6/2012	4	10/1/2012
CALDWELL	6	10/1/2012	5	10/29/2012
CAMDEN	3	7/2/2012	2	8/6/2012
CARTERET	Pilot 1	2/6/2012	Pilot 1	5/7/2012
CASWELL	5	9/3/2012	3	9/3/2012
CATAWBA	Pilot 1	2/6/2012	Pilot 1	5/7/2012
CHATHAM	2	6/4/2012	1	7/2/2012
CHEROKEE	6	10/1/2012	5	10/29/2012
CHOWAN	3	7/2/2012	2	8/6/2012
CLAY	6	10/1/2012	5	10/29/2012
CLEVELAND	6	10/1/2012	5	10/29/2012
COLUMBUS	1	4/2/2012	1	7/2/2012
CRAVEN	3	7/2/2012	2	8/6/2012
CUMBERLAND	1	4/2/2012	1	7/2/2012
CURRITUCK	3	7/2/2012	2	8/6/2012
DARE	3	7/2/2012	2	8/6/2012
DAVIDSON	5	9/3/2012	4	10/1/2012
DAVIE	5	9/3/2012	5	10/29/2012
DUPLIN	1	4/2/2012	1	7/2/2012
DURHAM	2	6/4/2012	3	9/3/2012
EDGEcombe	2	6/4/2012	2	8/6/2012
FORSYTH	5	9/3/2012	3	9/3/2012
FRANKLIN	2	6/4/2012	2	8/6/2012

County	Baseline P1 Implementation Phase	Baseline Go-Live Date	New P1 Implementation Phase	New Go-Live Date
GASTON	6	10/1/2012	5	10/29/2012
GATES	3	7/2/2012	2	8/6/2012
GRAHAM	6	10/1/2012	5	10/29/2012
GRANVILLE	2	6/4/2012	3	9/3/2012
GREENE	3	7/2/2012	1	7/2/2012
GUILFORD	Pilot 1	2/6/2012	Pilot 1	5/7/2012
HALIFAX	2	6/4/2012	2	8/6/2012
HARNETT	2	6/4/2012	1	7/2/2012
HAYWOOD	6	10/1/2012	5	10/29/2012
HENDERSON	6	10/1/2012	5	10/29/2012
HERTFORD	3	7/2/2012	2	8/6/2012
HOKE	1	4/2/2012	1	7/2/2012
HYDE	3	7/2/2012	2	8/6/2012
IREDELL	6	10/1/2012	5	10/29/2012
JACKSON	6	10/1/2012	5	10/29/2012
JOHNSTON	Pilot 1	2/6/2012	Pilot 1	5/7/2012
JONES	3	7/2/2012	1	7/2/2012
LEE	2	6/4/2012	1	7/2/2012
LENOIR	3	7/2/2012	1	7/2/2012
LINCOLN	6	10/1/2012	5	10/29/2012
MACON	6	10/1/2012	5	10/29/2012
MADISON	6	10/1/2012	5	10/29/2012
MARTIN	3	7/2/2012	2	8/6/2012
MCDOWELL	6	10/1/2012	5	10/29/2012
MECKLENBURG	4	8/6/2012	4	10/1/2012
MITCHELL	6	10/1/2012	5	10/29/2012
MONTGOMERY	4	8/6/2012	4	10/1/2012
MOORE	1	4/2/2012	1	7/2/2012
NASH	2	6/4/2012	2	8/6/2012
NEW HANOVER	1	4/2/2012	1	7/2/2012
NORTHAMPTON	3	7/2/2012	2	8/6/2012
ONSLOW	3	7/2/2012	1	7/2/2012
ORANGE	5	9/3/2012	3	9/3/2012
PAMLICO	3	7/2/2012	2	8/6/2012
PASQUOTANK	3	7/2/2012	2	8/6/2012

County	Baseline P1 Implementation Phase	Baseline Go-Live Date	New P1 Implementation Phase	New Go-Live Date
PENDER	1	4/2/2012	1	7/2/2012
PERQUIMANS	3	7/2/2012	2	8/6/2012
PERSON	5	9/3/2012	3	9/3/2012
PITT	3	7/2/2012	2	8/6/2012
POLK	6	10/1/2012	5	10/29/2012
RANDOLPH	5	9/3/2012	4	10/1/2012
RICHMOND	4	8/6/2012	4	10/1/2012
ROBESON	1	4/2/2012	1	7/2/2012
ROCKINGHAM	5	9/3/2012	5	10/29/2012
ROWAN	4	8/6/2012	4	10/1/2012
RUTHERFORD	6	10/1/2012	5	10/29/2012
SAMPSON	1	4/2/2012	1	7/2/2012
SCOTLAND	1	4/2/2012	1	7/2/2012
STANLY	4	8/6/2012	4	10/1/2012
STOKES	5	9/3/2012	5	10/29/2012
SURRY	5	9/3/2012	5	10/29/2012
SWAIN	6	10/1/2012	5	10/29/2012
TRANSYLVANIA	6	10/1/2012	5	10/29/2012
TYRRELL	3	7/2/2012	2	8/6/2012
UNION	Pilot 2	3/5/2012	Pilot 2	6/4/2012
VANCE	2	6/4/2012	2	8/6/2012
WAKE	2	6/4/2012	3	9/3/2012
WARREN	2	6/4/2012	2	8/6/2012
WASHINGTON	3	7/2/2012	2	8/6/2012
WATAUGA	6	10/1/2012	5	10/29/2012
WAYNE	3	7/2/2012	1	7/2/2012
WILKES	6	10/1/2012	5	10/29/2012
WILSON	2	6/4/2012	2	8/6/2012
YADKIN	5	9/3/2012	5	10/29/2012
YANCEY	6	10/1/2012	5	10/29/2012