

NC FAST Child Welfare (P4) Rollout Update

Why is there an updated Go-Live plan for Child Welfare (P4)?

- The roll-out of P4 was paused in May 2018 to allow NCDSS and NC FAST to conduct a system review and redesign
- The system redesign is currently underway and the key system updates will be available as new counties go live
- Initial updates and system improvements are focused on Intake and Assessment and will be available in November.

What is new in the updated Go-Live plan?

- An increased focus on staff training including Instructor Led Training (ILT) for each staff member's primary responsibilities
- Improved self-paced Web Based Training (WBT) with a focus on Sandbox activities for practice and proficiency
- Improved training and support for foster care eligibility

When will my county start using NC FAST?


- *Paper Based Counties* will begin using Intake and Assessment in November 2018 or January 2019
- All counties will begin using full functionality and complete conversion starting in March, May, or July 2019
- Readiness activities start approximately 3 months prior to each county's Go-Live

Roll-Out Group	Date	Number of Counties	Functionality
East Paper-Based Counties	Nov 26	33	Intake and Assessment
West Paper-Based Counties	Jan 21	24	Intake and Assessment
All East Counties Initial Go-Live	Mar 21	36	Intake, Assessment, New Ongoing Cases, & Licensure
All East Counties Full Functionality	Apr 22	36	Conversion, Adoption, LINKS, ICPC
All Central Counties Initial Go-Live	May 20	29	Intake, Assessment, New Ongoing Cases, & Licensure
All Central Counties Full Functionality	June 24	29	Conversion, Adoption, LINKS, ICPC
All West Counties Initial Go-Live	July 22	24	Intake, Assessment, New Ongoing Cases, & Licensure
All West Counties Full Functionality	Aug 26	24	Conversion, Adoption, LINKS, ICPC

NC FAST Child Welfare (P4) Rollout Update

What does *Paper Based County* mean and what functionality will they Go-Live with first?

- *Paper Based Counties* do not have their own case management or document management software
- These counties will Go-Live with Intake and Assessment **only** with their initial Go-Live.
- Counties will continue to manage all remaining work (In-Home, Permanency Planning, Adoption, LINKS, Licensure) via their legacy processes until their full go-live.




November 2018		
ANSON	HALIFAX	PASQUOTANK
BERTIE	HERTFORD	PERQUIMANS
CAMDEN	HOKE	PERSON
CASWELL	HYDE	SCOTLAND
CHOWAN	LEE	STANLY
COLUMBUS	JONES	TYRRELL
CRAVEN	JOHNSTON	VANCE
CURRITUCK	MARTIN	WARREN
DUPLIN	MONTGOMERY	WASHINGTON
GATES	NASH	
GRANVILLE	NORTHAMPTON	
GREENE	PAMLICO	

January 2019	
ALEXANDER	LINCOLN
ALLEGHANY	MADISON
ASHE	MCDOWELL
AVERY	MITCHELL
CALDWELL	POLK
CHEROKEE	SURRY
CLAY	STOKES
GASTON	SWAIN
GRAHAM	TRANSYLVANIA
HAYWOOD	WILKES
HENDERSON	YADKIN
IREDELL	YANCEY

NC FAST Child Welfare (P4) Rollout Update

What functionality is included with the Go-Live?

- Counties will begin with Intake & Assessment (if not already live), new In-Home and new Permanency Planning cases, and Licensure during the first month of go-live.
- The second month of go-live will include conversion of Permanency Planning cases, Adoption, and LINKS functionality.



March 2019	
BEAUFORT	JONES
BERTIE	LENOIR
BLADEN	MARTIN
BRUNSWICK	NEW HANOVER
CAMDEN	NORTHAMPTON
CARTERET	ONSLow
CHOWAN	PAMLICO
COLUMBUS	PASQUOTANK
CRAVEN	PENDER
CUMBERLAND	PERQUIMANS
CURRITUCK	PITT
DUPLIN	ROBESON
EDGECOMBE	SCOTLAND
GATES	TYRRELL
GREENE	WASHINGTON
HALIFAX	WAYNE
HERTFORD	WILSON
HOKE	
HYDE	

May 2019	
ALAMANCE	MONTGOMERY
ALEXANDER	MOORE
ALLEGHANY	NASH
ANSON	PERSON
CABARRUS	RANDOLPH
CASWELL	STANLEY
DAVIDSON	STOKES
DAVIE	SURRY
DURHAM	UNION
FORSYTH	VANCE
GRANVILLE	WAKE
HARNETT	WARREN
IREDELL	WILKES
JOHNSTON	YADKIN
LEE	

July 2019	
ASHE	JACKSON
AVERY	LINCOLN
BUNCOMBE	MADISON
BURKE	MCDOWELL
CALDWELL	MECKLENBURG
CHEROKEE	MITCHELL
CLAY	POLK
CLEVELAND	RUTHERFORD
GASTON	SWAIN
GRAHAM	TRANSYLVANIA
HAYWOOD	WATAUGA
HENDERSON	YANCEY

